



FINAL POLREP

DATE: 8/04/92

FROM: STAVROS EMMANOUIL, OSC, EERB, RESPONSE SECTION II

**TO: B. BOWDEN, EERB, (EPA 9538), FAX 312-353-9176
M. O'MARA, ESS, (EPA 9538), FAX 312-353-9176
D. BRUCE, EERB, (EPA 9538), FAX 312-353-9176
M. FARYAN, ORC (EPA 9538), 312-886-7160
D. O'RIODAN, OPA (EPA 9538) 312-353-1155
T. JOHNSON, (EPA 5511), FAX 202-260-9155
D. KLOPKE, IEPA, FAX 708-531-5930
J. CONNOLLY, SCHAUMBURG FIRE DEPARTMENT, FAX 708-980-4479
U.S. COAST GUARD, DISTRICT 9, FAX 216-522-3261
U.S. COAST GUARD, DISTRICT 2, FAX 314-539-2649
U.S. FISH AND WILDLIFE SERVICE, ILLINOIS, FAX 309-793-5804**

**SUBJECT: AUTOMATIC INDUSTRIAL PLATING SITE, SCHAUMBURG, COOK
COUNTY, ILLINOIS**

FINAL POLREP

**SITE NO: PV
D.O. NO: 7640-05-208
RESPONSE AUTHORITY: CERCLA
NPL STATUS: NON-NPL
START DATE: 12/26/91**

1. SITE ACTIVITIES

- A. Removal activities commenced on 12/26/91 and concluded on July 9, 1992.**
- B. Actions week of July 6 to 9, 1992:**
 - Manifested and transported contaminated building demolition debris to landfill for disposal.**
 - Manifested and transported 25 drums of Chrome Solids (Group B), 18 drums of B/N Liquids (Group C), and 18 drums of B/N Solids (Group D), for disposal.**

- All site activities specified in the Action Memorandum for the Automatic Industrial Plating site were completed on July 9, 1992.

2. COST INFORMATION

PROJECTED CEILING: \$ 684,000.00

	TOTAL TO DATE	CEILING
ERCS	577,833.83	600,000.00
TAT	72,121.61	84,000.00
EPA	19,282.50	20,000.00