

D. Duda



Glenn Springs Holdings, Inc.
2480 Fortune Drive, STE 300
Lexington, KY 40509

March 29, 2000

VIA OVERNIGHT COURIER

Mr. Doug Garbarini
Chief, Eastern NY Remediation Section
New York Remediation Branch
Emergency and Remedial Response Division
U.S. Environmental Protection Agency, Region II
290 Broadway
New York, New York 10077-1866


**Re: United States of America, et al. v. Occidental Chemical Corporation, et al.
CA 79-990 (JTC) (Love Canal Superfund Site)
Remedial Action Report
Final Treatment/Disposal of Love Canal Sewer and Creek
Sediments and Other Remedial Wastes**

Dear Mr. Garbarini:

In accordance with the Partial Consent Decree entered September 20, 1989 in *United States of America, et al. v. Occidental Chemical Corporation, et al. CA 79-990 (JTC)* as modified (Love Canal Landfill Partial Consent Decree) (LCPCD), and the Site-Specific Treatment Variance approved by USEPA on December 14, 1998 (Variance), all associated Love Canal Remedial Wastes have been properly shipped and disposed of in permitted Treatment, Storage, and Disposal Facilities (TSDF). The attached Remedial Action Report incorporates responses to USEPA comments – dated March 7, 2000 and March 23, 2000 – on the previous submittal.

The disposal shipments commenced on August 19, 1996, and were completed on August 10, 1999. The disposal activities included the shipments of rollofs and bagged materials. Rollofs containing debris were shipped to Subtitle C landfills for disposal. Rollofs containing other remedial wastes were shipped to incinerators for treatment prior to disposal. All bagged materials were transported and disposed of in accordance with the "Sampling and Analysis Plan, Love Canal Wastes" (SAP), dated June 3, 1996, the Phase I and Phase II sampling and analysis reports, and the Variance. Incineration/disposal of the shipments was completed by October 30, 1999.

A total of 76 rollofs and 15,496 bags were transported and disposed. All rollofs and bagged materials were originally generated at the Love Canal Site. The bagged materials and 55 rollofs were subsequently transported to OCC's Buffalo Avenue Plant and placed in centralized storage facilities. The 21 rollofs staged at the Love Canal Site were shipped directly from Love



Canal to the TSDF. All remaining disposal shipments originated from the Buffalo Avenue Plant. All disposal was performed by TSDFs approved by USEPA for the program.

A copy of all associated manifests and certificates of disposal have been sent to Damian Duda, USEPA Love Canal Site Project Manager. The copy was sent to Mr. Duda on December 16, 1999. These records document all shipping and disposal activities.

Should you have any questions regarding this information please do not hesitate to contact me by telephone at (606) 543-2174.

Sincerely,



Donald W. McLeod, P.E.
Director, Operations

Attachments

c.c.:

~~D. Duda~~

G. Shanahan, Esquire
E. Martin-Leff, Esquire
J. Wheeler
S. Baer
E. Belmore, P.E.
G. A. Carlson, Ph.D.
C. Jackson
A. Weston