

Treasure Island 2016 Property Transfer

Areas With a Rad Component

All Projects Related to the Subject Areas Must Be Complete to Support Second EDC Transfer in 2016

- IR Site 30, Area 30 North, Area 30 South, and IR Site 31
 - Impacted due to historical salvage/storage activities
 - Associated projects/documents
 - Radiological Work Plan, Radiological Surveys at Various Areas (Phase II)
 - (Work Plan Final)
 - Radiological Work Plan – Additional Investigation for Site 31 – Will supplement data set from previous excavations.
 - (to be developed)
 - Final Status Survey Reports
 - (to be developed)
- IR site 32
 - Impacted due to Pandemonium II location
 - Associated projects/documents
 - Final Status Survey Report for Site 32
 - (to be developed)
- Building 3
 - Impacted due to Optical Shop and WWII activities
 - Associated projects/documents
 - Final Status Survey Report for Building 3
 - (to be developed)
- Building 233 Area
 - Impacted due to 1950 Ra-226 spill
 - Associated projects/documents
 - Final Status Survey Report – B233
 - (complete)
 - Free Release Requested in Navy Letter

- Utility Corridors (UC) 1 & 2
 - Impacted due to relation to B3, B233 and B342
 - Associated projects/documents
 - Radiological Work Plan, Radiological Surveys at Various Areas – Phase II
 - (Final)
 - Final Status Survey Report for Selected Storm and Wastewater lines
 - (to be developed)
 - Work Plan – Wood Stave Pipe Storm Sewer Removal
 - (to be developed)
 - Final Status Survey Report for Wood Stave Pipe Storm Sewer Removal
 - (to be developed)

All Projects Related to the Subject Areas Must Be Complete to Support Third Transfer Date of 12/31/16

- IR Site 6
 - Operationally Impacted due to use as LLRW storage area
 - Separate area impacted due to historical salvage/storage activities
 - Associated Projects/Documents
 - IR Site 6 Final Status Survey Report
 - (to be developed)

| Parcels | Date |
|---|------------|
| Initial Closing Parcel | 10/30/2014 |
| Parcels 21, 27, 30, 30N, 30S, 31, 32; Bldg 3 & 233 Sites; UC1 & UC2 | 1/31/2016 |
| Parcel 6 | 12/31/2016 |
| Parcel 24 | 1/30/2018 |
| Parcel 2 | 12/31/2020 |
| Parcel 12 and Navy retained sites | 12/31/2021 |