

From: [Steve Mason](#)
To: [Steve Mason](#)
Cc: [Byrum, Alex](#); [Eric Delgado](#); [Gary Moore](#); [HOUMASITL@uscg.mil](#); [Fuller, Kris](#); [Luetke, Melinda](#); [Nancy Jones](#); [Paige Delgado](#); [R6 DWH DUL@EPA](#); [R6 DWH EUL@EPA](#); [R6 DWH Info@EPA](#); [R6 DWH REOC PSC@EPA](#); [Robert.W.Carroll@uscg.mil](#); [Ronnie Crossland](#); [Valmichael Leos](#)
Subject: 25 June 2010 UAC Situation Executive Summary
Date: 06/25/2010 08:37 AM

- The incident status summary as reported in the BP Situation Executive Summary as of 0600 on 06/25 is as follows:
 - 36,942 personnel and 4,954 offshore vessels are currently responding to the incident.
 - Over 2.85 million feet of containment boom and 4.41 million feet of sorbent boom have been deployed.
 - 9,875 barrels of oil-water mix recovered on 6/24. Over 620,000 barrels of an oil-water mix have been recovered to date.
 - On 6/24, 0 controlled burns were conducted. A cumulative total of 275 controlled burns have been conducted. Estimated 238,950 barrels of oil have been burned to date.
 - The Enterprise continued oil recovery operations from the Top Cap. A total of 15,789 barrels of oil were collected on 6/24. Estimated 309,796 barrels of oil collected to date.
 - The Q4000 continued oil recovery/burning operations. A total of 7,946 barrels of oil were collected/burned on 6/24. Estimated 78,742 barrels of oil collected/burned to date.
 - BP plans to continue subsurface dispersant application on 6/25.

Summary of Dispersant Data (from UC Situation Executive Summary)

	TOTALS for 6/24 (gal.)	CUMULATIVE TOTALS as of 6/24 (gal.)
Surface	21,088	998,486
Subsurface	13,808	515,458

Faithfully yours
Steve

"Frequently, my thoughts get bored and walk down to my mouth. Often, this is a bad thing."

Steve Mason, EPA Region 6 (6SF-PE)
1445 Ross Avenue, Dallas, TX 75202
214-665-2276 / 214-665-2278 fax