

**MAY 2013
PROGRESS REPORT
STAR LAKE CANAL SUPERFUND SITE
CERCLA DOCKET NO. 06-02-06**

In accordance with the Administrative Settlement Agreement and Order on Consent (AOC) Section XV for Remedial Investigation/Feasibility Study (RI/FS) of the Star Lake Canal Superfund Site in Jefferson County, Texas (Site), Conestoga-Rovers & Associates (CRA), on behalf of Chevron Environmental Management Company (Chevron) and Huntsman Petrochemical LLC (Huntsman), submits herein to the U.S. Environmental Protection Agency (EPA) the May 2013 Progress Report.

DATA EVALUATION AND PLANNING

On June 4, 2012, Chevron and Huntsman submitted the Final FS Report to the EPA and the trustee group. A table that outlines the Draft FS Report agency review comments, responses, and a report revision reference is included in Appendix A of the Final FS Report. Chevron and Huntsman submitted revised pages of the Final FS Report on June 12, 2012, to the EPA and trustee group. The revised pages sent via regular mail should replace existing pages in the Final FS Report dated June 4, 2012. An electronic copy of the revised pages with the revisions highlighted was submitted via email. A complete electronic copy of the Final FS Report with the incorporated revisions was also submitted via email on June 12, 2012. This complete electronic copy of the Final FS Report includes the revised report text pages, tables, and figure and replaces the submittal of June 4, 2012.

FIELD ACTIVITY STATUS

No field activities were conducted during May 2013.

SCHEDULE STATUS AND ACTIVITIES ANTICIPATED FOR JUNE 2013

On June 5, 2013, representatives of EPA, Chevron, and CRA participated in a conference call to discuss the June 2012 Final FS Report. The EPA requested clarification of some noted inconsistencies within the report and requested submittal of revised pages and an electronic copy of the revised complete Final FS Report. On June 6, 2013, Chevron and CRA submitted an electronic copy and a hard copy of the Final FS Report revised pages and an electronic copy of the revised complete Final FS Report.

On June 6, 2013, the EPA provided notification by email of a planned public comment period for the Proposed Plan from June 17, 2013 through July 16, 2013. The EPA also provided notification of a planned public meeting on July 9, 2013. In a subsequent discussion by phone, the EPA indicated

MAY 2013
PROGRESS REPORT
STAR LAKE CANAL SUPERFUND SITE
CERCLA DOCKET NO. 06-02-06

that the public meeting date has been changed to July 11, 2013. Chevron and CRA agreed to provide support in preparation of meeting materials to EPA, as needed.