

**AUGUST 2013
PROGRESS REPORT
STAR LAKE CANAL SUPERFUND SITE
CERCLA DOCKET NO. 06-02-06**

In accordance with the Administrative Settlement Agreement and Order on Consent (AOC) Section XV for Remedial Investigation/Feasibility Study (RI/FS) of the Star Lake Canal Superfund Site in Jefferson County, Texas (Site), Conestoga-Rovers & Associates (CRA), on behalf of Chevron Environmental Management Company (Chevron) and Huntsman LLC (Huntsman), submits herein to the U.S. Environmental Protection Agency (EPA) the August 2013 Progress Report.

DATA EVALUATION AND PLANNING

On June 12, 2012, Chevron and Huntsman submitted the Final FS Report to the EPA and the trustee group. During a conference call on June 5, 2013, the EPA requested clarification of some noted inconsistencies within the report and requested submittal of revised pages and an electronic copy of the revised complete Final FS Report. Chevron and Huntsman submitted revised pages of the Final FS Report on June 6, 2013, to the EPA and trustee group. The revised pages sent via regular mail should replace existing pages in the hard copy Final FS Report dated June 4, 2012. An electronic copy of the revised pages was submitted via email. A complete electronic copy of the Final FS Report with the incorporated revisions was also submitted via email on June 6, 2013. This complete electronic copy of the Final FS Report includes the revised report text pages, tables, and figure and replaces the submittal of June 12, 2012.

On June 6, 2013, the EPA provided notification by email of a planned public comment period for the Proposed Plan from June 17, 2013 through July 18, 2013. The EPA also provided notification of a planned public meeting on July 9, 2013. In a subsequent discussion by phone, the EPA indicated that the public meeting date was changed to July 11, 2013. Chevron and CRA provided support in preparation of meeting materials to EPA, as needed. Representatives of CRA (on behalf of Chevron) and Huntsman attended the public meeting on July 11, 2013.

FIELD ACTIVITY STATUS

No field activities were conducted during August 2013.

SCHEDULE STATUS AND ACTIVITIES ANTICIPATED FOR AUGUST 2013

CRA, Chevron, and Huntsman will continue to provide support to the EPA during the process for review and approval of the Record of Decision (ROD).