



## CAPITAL REQUEST APPROVAL FORM

Original ☒ [X]  
Revision ☐ [ ]

Location: Desert View Power Project Number: \_\_\_\_\_  
Project Name: Metering Bin Screws Project Type: \_\_\_\_\_

Project Description Summary - Purpose and Benefit:

DVP will replace 12 metering bin screws in both units (24 in total). The current screws are worn to the point that Unit 2 cannot move sufficient wood to the boiler to meet full load, and recently Unit 1 experienced a failed screw that caused a forced outage. New screws are expected to last 3-5 years and can be field-serviced.

Submitted By: P. Jones Project Start Date: Mar-20  
Date Submitted: 4/1/2020 Construction Start Date: May-20  
Budgeted Project: Yes ☒ [X] No ☐ [ ] Service Start Date: May-20  
If yes, \$ Amount in Annual Budget (\$000): \$300 Project Completion Date: May-20

### PROJECT COST ESTIMATE:

Materials and Outside Labor (Description):	Amount	Total
Process Barron - materials & installation	\$ 616,000	
Subtotal-Materials and Outside Labor		\$ 616,000
Other Project Costs (Description):		
Subtotal-Other Project Costs		\$ -
SUBTOTAL		\$ 616,000
Engineering	0.0%	-
Contingency and Estimating Allowance	0.0%	-
Interest During Construction	0.0%	-
SUBTOTAL		\$ -
TOTAL ESTIMATED COST OF PROJECT		\$ 616,000

### APPROVALS:

Signature and Date

Board Member \_\_\_\_\_  
President \_\_\_\_\_  
Controller \_\_\_\_\_  
Senior VP, Operations \_\_\_\_\_  
Plant Manager \_\_\_\_\_  
Originator \_\_\_\_\_

Jim Robertson  
Philip A. Jones 4/1/2020

For Corporate Use Only:

☐ Project Approved  
☐ Further Action Required:

☐ Project Declined

Notification Date: \_\_\_\_\_