

## Jackson, Suzanne

---

**From:** Thorneloe, Susan  
**Sent:** Wednesday, July 10, 2013 1:56 PM  
**To:** Thorneloe, Susan; 'a.garrabrants@Vanderbilt.Edu'; Mills, Jason; Baldwin, Mark; 'David.Kosson@Vanderbilt.Edu'; Helms, Greg; 'hans@vanderslootconsultancy.nl'; Kariher, Peter; Livnat, Alexander; Benware, Richard; 'rossane.c.delapp@Vanderbilt.Edu'; 'sohini.sarkar@Vanderbilt.Edu'; Taylor, Timothy; Cuje, Jace; Al-Abed, Souhail; Princiotta, Frank; Parker, Randy; Shores, Richard  
**Subject:** CCR and LEAF Project Status Mtg

I have extended our bi-weekly meetings and updated the agenda to help of better track progress and status. Please feel free to make any suggestions to our agenda. Will update for each mtg as items are completed. Sorry for all of the emails but can't find a way to update without everyone being notified – even those that have declined participation in our project mtgs.

To discuss updates on:

Non-responsive

Non-responsive

Completed-

Rpt for validation of 1313 & 1316 is posted

Rpt for validation of 1314 & 1315 - is posted

Rpt on fly ash use in cementitious material is posted

Region 2 report on Agremax is posted