

**Naval Station Treasure Island
Environmental Cleanup Program
Document Tracking Sheet
August 2018 – January 2019**

			DRAFT								RTC				FINAL			
Item	Document Title & Information	CTO/DO	Draft to Agencies	Agency Comments						Priority Review	Preliminary RTCs to Agencies	Resolve and Concur on RTCs		Final to Agencies		Comments		
				Date Due	DTSC	WATER BOARD	TIDA/TICD	RAB	OTHER									
Radiological Reports																		
1	Site 12 NTCRA Phase III FSS Report	0004	08/27/18		09/29/18						1	10/08/18	10/22/18		10/29/18			
	RPM: Chris Yantos																	
	CTR: APTIM																	
	Data Gaps WP to Support FS Addendum (SWDA, Radiological)	0000	12/07/17	✓	01/29/18	✓	X	✓				03/29/18	✓	05/08/18	✓	07/19/18	✓	
	RPM: Louie Cardinale																	
	CTR: NOREAS																	
2	Site 12 Free Release Tech Memo	0014	08/27/18		09/28/18						2	10/26/18	11/23/18		12/10/18			
	RPM: Chris Yantos																	
	CTR: APTIM																	
Site 12																		
3	NTCRA Phase III PCSR	0004	09/24/18		10/27/18							11/05/18	11/23/18		12/02/18			
	RPM: Chris Yantos																	
	CTR: APTIM																	
4	TCRA PCSR	0006	08/20/18	09/20/18								10/19/18	11/17/18		12/20/18			
	RPM: Chris Yantos																	
	CTR: CE2 Kleinfelder																	
5	RD/RAWP (Non-SWDA, Non-Radiological)	:	04/04/18	✓	05/07/18	✓	✓	✓	✓			07/18/18	✓	08/01/18	08/17/18			
	RPM: Leo Larson																	
	CTR: Gilbane																	
6	FS Addendum (SWDA, Radiological)	:	10/28/18	12/28/18								02/03/19	03/03/19	03/31/19				
	RPM: Louie Cardinale																	
	CTR: NOREAS																	
Site 24																		
7	LUC RD		11/14/18		12/14/18							01/11/19	02/08/19		03/05/19			
	RPM: Mukesh Mehta																	
	CTR: TBD																	
Site YF3																		
8	Baseline Ecological Risk Assessment (BERA)	0103	11/01/17	✓	01/05/18	✓	✓	✓	✓			03/07/18	✓	09/19/18	12/07/18			
	RPM: Mukesh Mehta																	
	CTR: Battelle																	
Other Reports																		
9	2017 Basewide GW Monitoring Report	0000	05/16/18	✓	06/18/18	✓	✓	✓	✓			08/24/18	09/26/18		10/27/18			
	RPM: Mukesh Mehta																	
	CTR: NOREAS																	
10	2018 Site Management Plan	0000	08/31/18	09/30/18								10/29/18	11/27/18		12/11/18			
	RPM: Dave Clark																	
	CTR: Adanta																	
	UST 240 Closure Request	0058	NA	NA								NA	NA	08/06/18	✓			
	RPM: Mukesh Mehta																	
	CTR: TriEco-It																	
11	Basewide Well Destruction Report	0000	09/21/18	10/22/18								11/12/18	12/10/18	12/21/18				
	RPM: Mukesh Mehta																	
	CTR: Trevet																	
12	2018 LUC Inspection Report - Site 30	0058	08/31/18	10/01/18								10/15/18	10/29/18	11/08/18				
	RPM: Dave Clark																	
	CTR: Adanta																	

Naval Station Treasure Island Environmental Cleanup Program Document Tracking Sheet August 2018 – January 2019

✓ Production or review of document is complete.


X Received notification of no comments or comments deferred to other agency.


Grey shading indicates the document is finalized.


Blue shading indicates agency review comments are due within the next 30 days or are outstanding.

Yellow shading indicates documents that will be issued draft or final within the next 30 days.

Priority review shading indicates upcoming transfer phases:

 January 2019

 December 2020

 December 2021

Abbreviations:

CDPH = California Department of Public Health

CTO/DO = Contract task order/delivery order

CTR = Contractor

DTSC = Department of Toxic Substances Control

FS = Feasibility study

FSS = Final status survey

GW = Groundwater

LUC = Land use control

NA = Not applicable

NTCRA = Non-time critical removal action

PCSR = Post-construction summary report

PP = Proposed plan

RACR = Remedial action completion report

RAWP = Remedial action work plan

RD = Remedial design

ROD/RAP = Record of decision/remedial action plan

RPM = Remedial project manager

RURR = Radiological Unrestricted Release Recommendation

RTC = Response to comments

SAP = Sampling and analysis plan

SWDA = Solid waste disposal area

TBD = To be determined

TCRA = Time-critical removal action

TICD = Treasure Island Community Developers

TIDA = Treasure Island Development Authority

TSP = Task specific plan

Water Board = Regional Water Quality Control Board

WP = Work plan