



March 24, 2011

United States Environmental Protection Agency - Region 2  
DECA - PTSB - Toxic Substances (MS-105)  
2890 Woodbridge Avenue (MS-105)  
Edison, New Jersey 08837

Attn.: Henry Mazzucca, P.E., Branch Chief

**Re: 6th Quarterly Status Report  
PCB Remedial Action  
Arsynco, Inc. Site  
Carlstadt, New Jersey**

Dear Mr. Mazzucca:

In accordance with Section 5 of the USEPA's *Approval for Risk-Based Clean-up/Disposal of Polychlorinated Biphenyl Remediation Waste* for the Arsynco site, which became effective on July 21, 2009 (the "EPA Approval"), the following provides the 6th Quarterly Status Report of the PCB remedial action at the Arsynco facility.

The following activities/actions have occurred in relation to the site since the 5th Quarterly Status Report was submitted to EPA on November 30, 2010:

- Arsynco prepared a revised version of the text of the September 2009 Engineering and Monitoring Plan (EMP) to address EPA's requirement for a more detailed sampling plan, as requested in EPA's letter dated March 25, 2010. The revised document was submitted to EPA on January 27, 2011.
- Arsynco has been diligently working on obtaining the financial surety required for the perpetual monitoring and maintenance of the remedies, as per section 3. I. of the EPA Approval. Arsynco anticipates that the financial surety will be finalized and in place by the end of March 2011, at which time documentation of the financial surety will be provided to EPA.

Should you have any questions or require additional information regarding this matter please feel free to contact me at (732) 295-2144.

Very truly yours,

James M. Clabby  
President

Henry Mazzucca, P.E.  
March 24, 2011  
Page 2

cc: Vickie Pane, USEPA  
Atwood Davis, NJDEP  
Ed Kelly  
Douglas Reid-Green  
James Dillon  
Patrick Mottola, Esq.  
Rusty Norris