July 10, 2017

Sent via Certified Mail and Emailed Electronic PDF Format

Ms. Tracy L. Wood, P.E., WWEB NHDES Water Division PO Box 95 Concord, NH 03302-0095

Re: NPDES Permit No. NH0100200

Administrative Order By Consent No. 15-020 WD

Town of Newport Wastewater Treatment Plant Upgrade

Quarterly Report

Dear Ms. Wood:

As required by the NHDES Administrative Order by Consent (AOC) (No. 15-020 WD), please find the following quarterly report on the status of the Town's Wastewater Treatment Facility Upgrade for the April through June 2017 period.

Phosphorous Removal—status of work towards compliance with permit

- Continuing work towards development of the updated facility plan, Fuss & O'Neill (FON) arranged for onsite pilot testing of two technologies in May for two (2) weeks. Pilot testing is expected to resume in August.
- 2. Officials from the Town and the NHDES attended a progress review meeting with FON staff regarding the status of the updated facility plan on April 11, 2017.

The Town will keep the NHDES and EPA apprised of the situation and any significant events relative to project status when more substantial information is known.

July 10, 2017 Quarterly Report Page 2 of 2

If you need further information or have any questions, please call me at (603) 863-3650.

Respectfully, Larry Wiggins, P.E. Public Works Director

cc: Joy Hilton (USEPA Region 1 - New England, 5 Post Office Square, Suite 100, Mail Code OES04-3, Boston, MA 02109-3912)

EPA FAX - 617-918-0877

Town of Newport, NH

USEPA - CERTIFIED MAIL: _____ 7015-0640-0007-8788-0843_

H. Rieseberg, Town Manager

P. Brown, Assistant Town Manager/Finance Director

A. Greenleaf, Wastewater Treatment Plant Superintendent

B. Hilliard, (NHDES, 29 Hazen Drive, PO Box 95, Concord, NH 03302-0095)

A. Fulton (Gardner Fulton & Waugh PLLC - 78 Bank Street, Lebanon, NH 03766-1727)

J. McDonald (Fuss & O'Neill - 146 Hartford Rd., Manchester, CT 06040)

V. Lloyd (Fuss & O'Neill - 146 Hartford Rd., Manchester, CT 06040)

PWD File Copy

NHDES - CERTIFIED MAIL: _____7015-0640-0007-8788-0850_

C:\Users\PublicWorks\Documents\WORD\STP\PhosphorusRemoval\REPORTS\NHDES Wood QRTLY Rpt July 2017 for Apr-Jun 2017.R1.docx