

**AGENDA**  
**NAVIGATIONAL DREDGING GROUP MEETING - NEW BEDFORD, MA**  
**July 14, 2008 12:00 PM - Noon**  
**HDC Conference Room, New Bedford**

---

- 1.0 INTRODUCTION** (PC)
- 2.0 PROJECTS STATUS**
- CAD #2 Work Update
    - Top of CAD#2 – Progress (Apex)
    - Bottom of CAD#2
      - Bid process
      - Schedules/Construction dates
      - Submittals and Contractors Plans
    - Bottom of CAD#2 Design Considerations
      - Coordination with USACE for Suitability Determination / Permit for off-shore disposal
      - Re-use/Disposal Options:
        - Coordination with USEPA for more OU#3 capping
      - Other beneficial uses of clean material from CAD – summary
  - Phase III Dredging (Fairhaven & New Bedford) - Status
    - Schedule (KD)
    - Engineering: (Apex)
      - Steamship Authority:
        - Dredge plans, specifications, procurement
      - Rest of Phase III Areas:
        - Concept Plans:
          - Fairhaven Properties
          - Tonnessen Park Dredging
          - Gifford Street Boat Ramp Dredging
          - Packer Barge / Tisbury Towing Dredging
          - Rowing Facility
        - AGM Marine – Permits Filed and being Filed
        - Fairhaven Shipyard
- 3.0 OTHER TOPICS** (All)
- Sediment Traps Results (Apex)
- 4.0 CLOSING COMMENTS - Schedule Next Meeting** (PC)