

AGENDA
NAVIGATIONAL DREDGING GROUP MEETING - NEW BEDFORD, MA
August 18, 2008 12:00 PM - Noon
HDC Conference Room, New Bedford

- 1.0 INTRODUCTION** (PC)
- 2.0 PROJECTS STATUS – Phase III Dredging**
- CAD #2 Work Update
 - Schedule – Key Milestones (Apex)
 - Top of CAD#2
 - Completion:
 - Sediment Traps Results
 - Bottom of CAD#2
 - Progress/Update
 - Disposal Location Discussion (Borrow Pit, OU#3, CCDS)
 - Schedule
 - Phase III Navigational Dredging (Fairhaven & New Bedford) - Status
 - Schedule (KD/Apex)
 - Engineering: (Apex)
 - Steamship Authority:
 - Dredge Activities
 - Warren Alexander sheet pile update
 - Rest of Phase III Areas:
 - Design Plans:
 - Fairhaven Properties
 - Tonnessen Park Dredging
 - Gifford Street Boat Ramp Dredging
 - Packer Barge / Tisbury Towing Dredging
 - Rowing Facility
 - South Terminal
 - AGM Marine – Permits Filed and being filed
 - Fairhaven Shipyard
- 3.0 OTHER TOPICS** (All)
- Harbor Plan Update (KD)
- 4.0 CLOSING COMMENTS - Schedule Next Meeting** (PC)