

EPA Official Record

Notes ID: B5DF6EECC047FA4285257AF500582F0E

From: "Sheehan, Anne" <Anne.Sheehan@geotransinc.com>

To: Joe Lemay/R1/USEPA/US@EPA

Copy To: "dsullivan@trcsolutions.com" <dsullivan@trcsolutions.com>; "tcosgrave@harvardprojects.com" <tcosgrave@harvardprojects.com>; "sbuchanan@trcsolutions.com" <sbuchanan@trcsolutions.com>; Clayton Smith <csmith@demaximis.com>; "Bridge, Jay" <Jay.Bridge@geotransinc.com>; Jack Guswa <Jguswa@jgenvironmental.com>; "Konieczko, Grady" <Grady.Konieczko@geotransinc.com>; "joseph.coyne@state.ma.us" <joseph.coyne@state.ma.us>

Delivered Date: 06/14/2010 03:27 PM EDT

Subject: Woburn Drilling Update - 6/14/10

Completed installation of UG17.

Began development of newly installed monitoring wells.

Well development to continue tomorrow.

Additional monitoring well installation on hold pending approval of Traffic Management Plan. We will submit written request to relocate UG8.

Grace annual groundwater sampling will be done Wednesday and Thursday this week. UniFirst and off-Site sampling as well as VI related sampling may begin week of 6/21 if installation/development of remaining four VIA wells has begun.

Let me know if you have any questions.

Anne

Anne Benjamin Sheehan | Senior Hydrogeologist

Tel: 978.952.0120 ext. 109 | Fax: 978.952.0122 | Cell: 617.320.9874

anne.sheehan@geotransinc.com

GEOTRANS, INC. | A Tetra Tech Company

One Monarch Drive, Suite 101 | Littleton, MA01460 | www.geotransinc.com

PLEASE NOTE: This message, including any attachments, may include privileged, confidential and/or inside information. Any distribution or use of this communication by anyone other than the intended recipient is strictly prohibited and may be unlawful. If you are not the intended recipient, please notify the sender by replying to this message and then delete it from your system.