July 22, 2011

United States Environmental Protection Agency - Region 2 DECA - PTSB - Toxic Substances (MS-105) 2890 Woodbridge Avenue (MS-105) Edison, New Jersey 08837

Attn.: Henry Mazzucca, P.E., Branch Chief

Re: 7th Quarterly Status Report
PCB Remedial Action
Arsynco, Inc. Site
Carlstadt, New Jersey

Dear Mr. Mazzucca:

In accordance with Section 5 of the USEPA's Approval for Risk-Based Clean-up/Disposal of Polychlorinated Biphenyl Remediation Waste for the Arsynco site, which became effective on July 21, 2009 (the "EPA Approval"), the following provides the 7th Quarterly Status Report of the PCB remedial action at the Arsynco facility.

The following activities/actions have occurred in relation to the site since the 6th Quarterly Status Report was submitted to EPA on March 24, 2011:

- On May 9, 2011, pursuant to section 3. I) of the EPA Approval, Arsynco submitted to EPA evidence of the required financial assurance for the perpetual monitoring and maintenance of the remedies that are the subject of the EPA Approval.
- On May 27, 2011 Arsynco met with EPA at their offices in Edison, New Jersey to discuss the specific requirements and approach to collecting confirmatory, compliance point soil samples from the areas of the site where PCB-impacted material will be excavated for either off-site disposal or on-site consolidation as part of the remedies that are the subject of the EPA Approval. The meeting was extremely helpful and resulted in an agreed-upon approach to the confirmatory sampling program. Based on the results of the meeting, Arsynco will revise the September 2009 Engineering and Monitoring Plan (EMP) to provide the specific details of the agreed-upon approach to the confirmatory sampling program. This revised document will be submitted to EPA shortly.

Should you have any questions or require additional information regarding this matter please feel free to contact me at (732) 295-2144.

Very truly yours,

James M. Clabby

President