

0000103

0010845



515 South Flower Street
AP 41-15
Los Angeles, California 90071
Telephone 213 488-2492
Fax 213 488-1740

Joe C. Sledge
Project Manager
Environmental Remediation

September 27, 1995

Ms. Debbie L. Siebers (HSRM-6J)
EPA Project Manager
U.S. Environmental Protection Agency, Region V
77 W. Jackson Street
Chicago, IL 60604

Ms. Christine Osborne
Site Coordinator
Ohio Environmental Protection Agency
2195 Front Street
Logan, OH 43136

Re: Alaco-Anasonda Site, Gnadenhutten, Ohio
Completion of Source Material Operable Unit Field Activity

Dear Ms. Siebers and Ms. Osborne:

September 22, 1995 was the last day of field construction activity for the Source Material Operable Unit Remedial Action in Gnadenhutten, Ohio. On that day, the hydro-seeding was finished, completing all of the items on the punch list reviewed during the agencies site inspection September 15, 1995. All personnel and equipment demobilized from the site on the same day after an inspection and acceptance of AmeriMark property by the plant manager. As such, we believe that the Remedial Action under the Source Material Operable Unit Order is completed.

I understand that Mr. R. Brent Bray of ERM-Southwest is in contact with you, Debbie, to determine any immediate USEPA documentation needs.

I will contact you next month about completion of the Remedial Action Construction Report(s).

Sincerely,

Joe C. Sledge

Enclosures

c:	J. Kwasniowski	OEPA (Technical Support Unit)
	R. W. Simmons	ARCO
	N. S. Brody	ARCO
	J. K. Kimura	ARCO
	A. T. Prokopetz	AmeriMark
	R. A. Rotonda	AmeriMark
	R. B. Bray	ERM-SW
	Site File (Gnaden)	
	JCS Chron	
	JCS	

cc:REPA.Dee