



UNITED STATES ENVIRONMENTAL PROTECTION AGENCY

REGION IX

75 Hawthorne Street
San Francisco, Ca. 94105-3901

SFUND RECORDS CTR
0217-91314

December 6, 1991

Mr. E.P. Waltz
Goodyear Tire and Rubber Company
1144 East Market Street
Akron, Ohio 44316

RE: Phoenix-Goodyear Airport Area Superfund Site (south)
Subunit A Operable Unit, Phase II
Extraction Well Work Plan

Dear Mr. Waltz:

EPA has reviewed and hereby approves the document, Phase II Work Plan, Groundwater Extraction Wells (north), Subunit A Operable Unit, Phoenix-Goodyear Airport Superfund Site, Goodyear, Arizona, dated November 18, 1991 (hereafter referred to as "Extraction Well-north Work Plan"). Goodyear shall proceed with all work required by this work plan.

As stated in your letter to me dated November 27, 1991, you did not receive a copy of the City's access agreement until November 25, 1991. Therefore, we will use the November 25 date as the starting date for both the Injection Well Work Plan and the Extraction Well-north Work Plan schedules.

As stated therein, the Extraction Well-north Work Plan schedule reflects the northern extraction well drilling only and does not include any other elements needed for the overall completion of the Phase II pump and treat system. EPA requests that Goodyear provide an overall schedule for the completion of Phase II. Major milestones in this schedule may include the following:

- * Installation of southern monitoring wells;
- * Submission of the Extraction Well-south Work Plan for EPA review and approval;
- * Submission of the carbon phase emission controls plans and specifications for EPA review and approval;
- * Installation of Phase II piping, etc.;
- * Installation of carbon phase controls;

* Start-up of the Phase II pump and treat system; and,

* Resubmission of the OU Monitoring Plan and the OU Operation and Maintenance Manual for EPA review and approval.

EPA appreciates the progress Goodyear has made in moving forward with Phase II work and looks forward to successful implementation of this work. Should you have any questions please call me (415) 744-2370.

Sincerely,

A handwritten signature in black ink, appearing to read "Craig Cooper", with a long horizontal flourish extending to the right.

Craig Cooper
Remedial Project Manager

cc: Larry Smith, URS
Jackie Maye, ADEQ
Doug Taylor, ICF