

NWOD Segment 2A Agency - Working Group Meeting Schedule

Paul Fuglevand to: Bill Rees, 'Elizabeth Palmer', Hernandez.Kathryn, Laura Briefer, Pak, Eugene, Rob Webb, 'Skance, John', Galen Williams, Richard B. White, Scott Murphy, Eve Barron, Kevin Murray, 'Nicole Squires', Sheila.Dcruz

08/09/2012 12:59 PM

From: "Paul Fuglevand" <pfuglevand@dofnw.com>

To:

Please respond to <pfuglevand@dofnw.com>

Meeting Schedule

Attached is a list of the NWOD Segment 2A meetings for August-December 2012. There are two types of meetings scheduled:

<![if !supportLists]>• <![endif]>NWOD Agency Monthly Coordination Meetings

<![if !supportLists]>• <![endif]>NWOD Agency Weekly Construction Progress Meetings

Construction Startup Schedule

The project contractor, ENTACT, is scheduled to start moving onto the site next week, bringing in trailers and equipment, and then start on haul roads, staging area, SPA repairs, water processing facility, bypass piping, and bank flattening. The contractor hopes to be ready to start the bypass pumping and canal draining after Labor Day, and be ready to start sediment removal the week of September 10th.

We can discuss this further during the Pre-Construction meeting scheduled for Monday August 27 at 10:30. Let me know if you have any questions or comments.

Paul Fuglevand

Dalton, Olmsted & Fuglevand, Inc.

10827 NE 68th Street, Suite B

Kirkland, WA 98033

Phone 425 827-4588

Cell 206 660-3079

This electronic message transmission contains information that may be confidential and/or privileged work product prepared in anticipation of litigation. The information is intended for the use of the individual or entity named above. If you are not the intended recipient, please be aware that any disclosure, copying distribution or use of the contents of this information is prohibited. If you have received this electronic transmission in error, please notify me by telephone at (425) 827-4588, or by electronic mail, pfuglevand@dofnw.com



NWOD Segment 2A Construction Meetings.docx NWOD Segment 2A Construction Meetings 2012-08-09.pdf