

GULFCO MARINE MAINTENANCE SITE RI/FS AND REMOVAL UPDATE,
FREEPORT, TX: The PRP is preparing the final Preliminary Site Characterization Report, which is due by December 1, 2010. The PRP's began the tank removal field work on November 15, 2010. Site mowing and initial sampling has been completed, and the first loads of tank contents are expected to be shipped off-site for disposal later this week. According to the terms of the removal Consent Order, the field work is to be completed within 90 days of the effective date, or by January 27, 2011. **Gary Miller 214.665.8318**