

Confidential Claim Retracted

AUTHORIZED BY:   *JK*  

DATE: 5/16/93

Office of  
Reclamation Project Manager  
(505) 242-0506  
(505) 552-6011

*Jackpile Reclamation Project*  
PUEBLO OF LAGUNA

P.O. BOX 194  
LAGUNA, NEW MEXICO 87026

*Marlin*

Tribal Building  
(505) 243-7616  
(505) 552-6654  
(505) 552-6655

RECLAMATION PROJECT UPDATE AS OF OCT. 14, 1992

TO: Governor Harry Early

FROM: Jim Olsen, Jr., PE-Reclamation Project Manager *[Signature]*

- 1) Scrapers moved to hauling topsoil from JP-SB-53 on the top of Gavilan Mesa to some of the north Jackpile shale dumps.  
Dozers continued sloping work on JP-WO-18, JP-WO-72, and JP-PS-22 at the base of Gavilan Mesa; trucks continued with hauling protore from JP-24 and JP-PS-25;
- 2) Data and a map with well locations is being delivered to the BIA hydrologists in the Albuquerque Area Office for review.  
All sampling and analytical information is now up-to-date with the receipt of the radiological information from Assagai Labs on 10/13/92.
- 3) Work at the tree nursery at SIPI is continuing this week;
- 4) Final action on the Post-Reclamation Plan will be postponed a few weeks for Council to do additional review and consideration. A request was sent to your Office for Council scheduling;
- 5) The insertions/corrections to the 4th Year Plan were made and redistributed to all Council, LCC and BIA. A transmittal letter to the Contracting Officer was routed thru this week for his approval.



9322284

CONFIDENTIAL

POL-EPA01-0011809

# Jackpile Reclamation Project

## PUEBLO OF LAGUNA

Office of  
Reclamation Project Manager  
(505) 242-0506  
(505) 552-6011

P.O. BOX 194  
LAGUNA, NEW MEXICO 87026

Tribal Building  
(505) 243-7616  
(505) 552-6654  
(505) 552-6655

### RPM Suspense Log

AS OF OCT. 14, 1992

ITEM *****	STATUS *****	EST. COMPLETION *****	REMARKS *****
Post-Reclamation Long-term Monitoring & Management Plan	ready;	10/15/92	Council requested additional review; final action pending another Presentation;
		11/10/92	
September, 1992 Status Report	complete;	10/13/92	distributed;
Water Quality Data	data received and loaded onto computer disks	10/13/92	from Assagai Labs;
BIA Hydrology Section	Area Office will provide technical assistance	12/31/92;	data and map supplied to BIA by RPM;
Annual Aerial Photos	being scheduled w/TR Mann	10/31/92	for records & volume comp- arisons;