

Marlin

# Jackpile Reclamation Project

PUEBLO OF LAGUNA

P.O. BOX 194

LAGUNA, NEW MEXICO 87026

OCT 26 1992

TREASURERS OFFICE

Office of  
Reclamation Project Manager  
(505) 242-0506  
(505) 552-6011

Tribal Building  
(505) 243-7616  
(505) 552-6654  
(505) 552-6655

## RECLAMATION PROJECT UPDATE AS OF OCT. 21, 1992

TO: Governor Harry Early

FROM: Jim Olsen, Jr., PE-Reclamation Project Manager

- 1) Scrapers moved to hauling topsoil from JP-SB-53 on the top of Gavilan Mesa to some of the north Jackpile shale dumps. Some dozers are being used to help spread topsoil. Dozers finished the protore sloping inside the Jackpile pit; dozing continued on JP-WO-18, JP-WO-72; trucks continued with hauling protore from JP-24 and JP-PS-25;
- 2) A 25-foot utility pole is available in the LCC Shop Yard to meet Mr. Paul Day's request. Please have him contact this office when he wants to pick it up.
- 3) Work at the tree nursery at SIPI is continuing this week;
- 4) My thanks to you, Staff Officers, and Council for action on the Post-Reclamation Plan; next summer during the preparation of the 5th Annual Operating Plan (for PY-94), a more specific recommendation can be made to Council on how to administrate the Program. We will know more about other groups who may want to participate and share in the data and cost.
- 5) Preparation of the 11th Environmental Monitoring & Regulatory Compliance Report is underway and should be ready by mid-November for submittal to BIA;
- 6) Please advise if you want us to meet the photography request from Mr. Thomas Vohlne of Munich, Germany. He contacted your Office on Monday at my direction. Thank you.

CONFIDENTIAL CLAIM RETRACTED

DATE: 5/16/13 AUTHORIZED BY: 



9322286

CONFIDENTIAL

POL-EPA01-0011811

# Jackpile Reclamation Project

## PUEBLO OF LAGUNA

Office of  
Reclamation Project Manager  
(505) 242-0506  
(505) 552-6011

P.O. BOX 194  
LAGUNA, NEW MEXICO 87026

Tribal Building  
(505) 243-7616  
(505) 552-6654  
(505) 552-6655

### RPM Suspense Log

AS OF OCT. 21, 1992

ITEM *****	STATUS *****	EST. COMPLETION *****	REMARKS *****
Post-Reclamation Long-term Monitoring & Management Plan	complete	10/20/92	Council approved; submit to BIA contracting Officer
Water Quality Data	data received and loaded onto computer disks	10/13/92	from Assagai Labs;
BIA Hydrology Section	Area Office will provide technical assistance	12/31/92;	data and map supplied to BIA by RPM;
Annual Aerial Photos	being scheduled w/TR Mann	10/31/92	for records & volume comp- ;