


# Jackpile Reclamation Project

PUEBLO OF LAGUNA

P.O. BOX 194

LAGUNA, NEW MEXICO 87026

Office of  
Reclamation Project Manager



(505) 243-7616  
(505) 552-6654  
(505) 552-6655

RECLAMATION PROJECT UPDATE AS OF Nov. 13, 1991

TO: Governor Harry Early

FROM: Jim Olsen, Jr., P.E.-RPM/PoL 

Confidential Claim Retracted

AUTHORIZED BY: 

DATE: 5/16/13

- 1) James Ranch began reseeded South Paguate OP-35 but was delayed somewhat on Monday due to muddy conditions. They got started again today. Their continued progress depends on the weather.
- 2) I have become aware of some inquiries into the final use of the Old Housing Area. The area has been inspected by Eberline and is cleared for use since it meets the cleanup requirement. The tennis court, barbeque grill, swing set, etc. and the old Geology building concrete slab are still intact and every effort was made to save the existing trees. The old H-1 Mine adit has been sealed and the topsoil placed. It has been suggested that the site could be used as a picnic or other recreation area. However, the power and sewage facilities are no longer available. Neal Kasper and I have discussed the situation and concluded that, with little effort, some fencing could be installed to further secure the area for use and still be separate from any construction activities. The old Geology building structural steel and panels are also available for use. Please advise if you or any Staff Officers would like any further follow-up on this idea.
- 3) Qualimetrics said the refund check for some returned weather recording instruments should be here by next week. It will be applied to the new equipment.
- 4) Sloping continues in North Jackpile with four dozers now working in that vicinity. The P-10 area is being cleaned up with scrapers and the portal will be closed soon. A new staging area in Jackpile is being set up for the heavy equipment. Soil placement with trucks is nearing completion.
- 5) The Project was shut down on Monday, November 11 in observance of Veteran's Day Holiday.
- 6) The aerial color photo of the Project should be ready late this week.



9322304

# Jackpile Reclamation Project

## PUEBLO OF LAGUNA

P.O. BOX 194

LAGUNA, NEW MEXICO 87026

Office of  
Reclamation Project Manager

(505) 243-7616  
(505) 552-6654  
(505) 552-6655

### RPM SUSPENSE LOG

as of 11/13/91

ITEM ****	STATUS *****	EST. COMPLETION *****	REMARKS *****
Building demolition & Removal	in progress	11/15/91	area being cleaned with scraper; 80% complete. final bulkhead pending;
Weather Station	on order;	11/15/91	sensors sent in for calibration;
Monitor Well Installation North & South Paguete pits	quotes being solicited;	1/31/91	for monitoring levels in pit bottoms;  one bid rec'd 11/13/91;
7th Environmental Monitoring/ Regulatory Compliance Report	in progress	11/30/91	as per the Cooperative Agreement;
Financial Closeouts 2nd Year Packages	pending final billings from LCC, Inc.	12/15/91	to calculate any savings sharing;