

REDACTED VERSION

Marlin

Jackpile Reclamation Project

PUEBLO OF LAGUNA

Office of
Reclamation Project Manager
(505) 242-0508
(505) 552-8011

P.O. BOX 194
LAGUNA, NEW MEXICO 87026

Tribal Building
(505) 243-7818
(505) 552-8654
(505) 552-8655

May 12, 1992

TO: Governor Harry D. Early
FROM: Jim Olsen, Jr., PE-Reclamation Project Manager
SUBJ: EXECUTIVE SUMMARY-APRIL, 1992 PROJECT STATUS REPORT

During the month of April, 1992, the following items were addressed:

I. OPERATIONS: Trucks & loaders continued hauling backfill material from JP-WO-07 and also moved the first of prototype piles JP-WS-24 and JP-WS-25. The excavation work on the Rio Moquino benches is nearing completion and will be ready for cover placement. Dozing of JP-WO-11 is nearly complete and sloping of JP-WS-17 is continuing. Fencing along the Shop Haul road was completed to restrict livestock access into the South Paguate area.

CONFIDENTIAL CLAIM RETRACTED

DATE: 5/10/13 AUTHORIZED BY: *JK*



9322310

CONFIDENTIAL

POL-EPA01-0011839

EXECUTIVE SUMMARY-APRIL, 1992 PROJECT STATUS REPORT cont'd

III. TECHNICAL/ENGINEERING ITEMS: TR Mann took the semi-annual color aerial photo on 4/29/92. The low-altitude flight for volume calculations is to be done soon after. Semi-annual water sampling is planned for May, 1992.

IV. OTHER ITEMS: The second "draft" of the Post-Reclamation Long-Range Monitoring program was distributed for review and comment. Two options for the Paguate Repairs Fund valuation were developed by Atiq Tatar for council review. The BIA-Laguna Agency assisted in moving out some of the horses which had been grazing in the restricted area.

pc: Pueblo of Laguna Councilmen
Lester K. Taylor-Legal Counsel
Freda Wabnum-Laguna Agency, BIA
Allen Sedik-BIA Project Engineer