

Confidential Claim Retracted

AUTHORIZED BY: SK

DATE: 5/16/13

REDACTED VERSION

Jackpile Reclamation Project

PUEBLO OF LAGUNA

P.O. BOX 194

LAGUNA, NEW MEXICO 87026

Office of
Reclamation Project Manager

(505) 243-7616
(505) 552-6654
(505) 552-6655

September 15, 1991

TO: Governor Harry Early

FROM: Jim Olsen, Jr., PE-Reclamation Project Manager *JS*

SUBJ: **EXECUTIVE SUMMARY-AUGUST, 1991 PROJECT STATUS REPORT**

During the month of August, 1991, the following items were addressed:

I. OPERATIONS: The bottom of SP-OP-34 is substantially complete and will be ready for soil cover. A haul road for soil placement on dumps SP-WS-17 & 18 was completed and soil work will be done in September. Soil placement on the dumps south of the Rio Paguete were also completed. Work on the Jackpile dumps was suspended temporarily since Laguna Construction Company sent some equipment to Haystack Mountain, NM to clean up some abandoned uranium mines under contract to the Environmental Protection Agency (EPA). Only one day of operations was lost due to wet roads, which is a significant change compared to the extreme rains experienced during August of last year. Demolition work on the P-10 buildings was restarted.

PAGE 1



9322311

CONFIDENTIAL

POL-EPA01-0011841

EXECUTIVE SUMMARY-AUGUST, 1991 PROJECT STATUS REPORT cont'd

III. TECHNICAL ITEMS: Tom Mann will be doing some additional volume checks on the SP-WO-04 area following a meeting held on August 29 among the Project participants. The weather station will be returned to the manufacturer for a partial refund and new equipment purchased.

IV. OTHER ITEMS: Secretary of the Interior Manuel Lujan, Dr. Eddie Brown (BIA), BIA Area Office officials, the POL Council, LCC management, and other guests visited the Project Site on August 19, 1991. The two remaining P-10 buildings are to be released for use by the Village of Paguete as per your Letter of Authorization.

pc: Pueblo of Laguna Councilmen
Lester K. Taylor-Pueblo Legal Counsel
Allen Sedik, PE-BIA Project Engineer
Freda Wabnum-Laguna Agency Superintendent
FILE: RPMREPRT.DOC