

Confidential Claim Retracted

AUTHORIZED BY: SL

DATE: 5/16/13

Jackpile Reclamation Project

PUEBLO OF LAGUNA

P.O. BOX 194

LAGUNA, NEW MEXICO 87028

Office of
Reclamation Project Manager

June 15, 1990

(505) 243-7616
(505) 552-6654
(505) 552-6655

Mr. Yamie Leeds-Superintendent
Bureau of Indian Affairs Laguna Agency
Laguna, NM 87026

FILE


Dear Mr. Leeds:

As per the Cooperative Agreement between the Pueblo of Laguna and the Bureau of Indian Affairs, attached is the financial report for the 2nd Quarter, FY-1990 of the Jackpile Reclamation Project. This report covers the period of March 1, 1990 thru May 31, 1990.

The major financial activities during this quarter included: completion of most of the mobilization work, continuation of the environmental monitoring, backfilling of the North Paguete pit with low-grade ore, sloping of dumps in the South Paguete pit, closure of the new section of Highway #279, demolition of old mine buildings, use of Landmark/Weston in the areas of inspection, design assistance in slopes, erosion control features, re-vegetation, scaling and trimming of highwalls, aerial surveys for volume verifications, and project management. The cost and fund balances are supplied from the Project Cost Tracking System and the Pueblo of Laguna Accounting Office.

Please advise if you require any further information.

Sincerely,



J.H. Olsen, Jr., P.E.-Reclamation Project Manager
Pueblo of Laguna

pc: Governor Conrad W. Lucero
Wil Herrera-Treasurer, POL
Robert Concho-Controller, POL
David Sitzler-Bureau of Land Management/BIA
Diego Lujan-Contracting Officer, BIA Area Office



9322317

CONFIDENTIAL

-1-

POL-EPA01-0011851