



**TOCON Asbestos Property RV
Goshen, Goshen County IN
Week of September 5th 2016**

Photo: 1

Description: Site Perimeter Fencing
secure

Photographer: Andre Baker

Orientation: South

Date:
July 12, 2016



Photo: 2

Description: Perimeter keep out
signs

Photographer: Andre Baker

Orientation: South

Date:
July 12, 2016





**TOCON Asbestos Property RV
Goshen, Goshen County IN
Week of September 5th 2016**

Photo: 3

Description: ERRS untarping the ACM piles previously covered from winter

Photographer: Andre Baker

Orientation: West

Date:

July 12, 2016



Photo: 4

Description: Northwest ACM piles

Photographer: Andre Baker

Orientation: Northwest

Date:

July 12th



**TOCON Asbestos Property RV
Goshen, Goshen County IN
Week of September 5th 2016**

Photo: 5

Description: ACM pile covered

Photographer: Andre Baker

Orientation: South

Date:

July 13, 2016



Photo: 6

Description: ERRS removing Tarps from ACM piles

Photographer: Andre Baker

Orientation: East

Date:

July 13, 2016



**TOCON Asbestos Property RV
Goshen, Goshen County IN
Week of September 5th 2016**

Photo: 7

Description: ERRS Contractor
Wetting material down while
prepping the pile for load out

Photographer: Andre Baker

Orientation: South

Date:
August 19, 2016



Photo: 8

Description: ERRS contractor
prepping pile for load out

Photographer: Andre Baker

Orientation: South

Date:
August 19, 2016



**TOCON Asbestos Property RV
Goshen, Goshen County IN
Week of September 5th 2016**

Photo: 9

Description: ERRS has finished load out of pile 5

Photographer: Andre Baker

Orientation: East

Date:

August 25, 2016



Photo: 10

Description: ERRS has finished load out of loading docks that were covered by debris

Photographer: Andre Baker

Orientation: West

Date:

August 25, 2016



TOCON Asbestos Property RV
Goshen, Goshen County IN
Week of September 5th 2016

Photo: 11

Description: ERRS has moved on to loading out RACM

Photographer: Andre Baker

Orientation: East

Date:

August 29, 2016



Photo: 12

Description: ERRS prepping the trucks before load out with Poly

Photographer: Andre Baker

Orientation: East

Date:

August 29, 2016



**TOCON Asbestos Property RV
Goshen, Goshen County IN
Week of September 5th 2016**

Photo: 13

Description: ERRS “burrito wrapping”
the truck before leaving of site

Photographer: Andre Baker

Orientation: South East

Date:

August 29, 2016



Photo: 14

Description: START air sampling set
up

Photographer: Andre Baker

Orientation: South

Date:

August 29, 2016



**TOCON Asbestos Property RV
Goshen, Goshen County IN
Week of September 5th 2016**

Photo: 15

Description: ERRS central load out pile

Photographer: Andre Baker

Orientation: East

Date:

August 29, 2016



Photo: 16

Description: ERRS “burrito wrapping” the truck before leaving of site

Photographer: Andre Baker

Orientation: South East

Date:

August 29, 2016



**TOCON Asbestos Property RV
Goshen, Goshen County IN
Week of September 5th 2016**

Photo: 17

Description: ERRS prepping 2nd pile
to move to the load out pile

Photographer: Andre Baker

Orientation: South

Date:

August 30, 2016



Photo: 18

Description: ERRS Loading truck with
RACM

Photographer: Andre Baker

Orientation: South West

Date:

August 29, 2016



**TOCON Asbestos Property RV
Goshen, Goshen County IN
Week of September 5th 2016**

Photo: 19

Description: Pipe chase under pile 2 has Pipe insulation that will have to be removed

Photographer: Andre Baker

Orientation: South

Date:

August 31, 2016



Photo: 20

Description: ERRS Loading truck with RACM

Photographer: Andre Baker

Orientation: South West

Date:

August 31, 2016



**TOCON Asbestos Property RV
Goshen, Goshen County IN
Week of September 5th 2016**

Photo: 21

Description: Tile and mastic located next to structures that will need to be removed

Photographer: Andre Baker

Orientation: North

Date:

August 31, 2016



Photo: 22

Description: ERRS scraping tile as laborer cleans up pieces for load out pile

Photographer: Andre Baker

Orientation: South West

Date:

August 31, 2016



**TOCON Asbestos Property RV
Goshen, Goshen County IN
Week of September 5th 2016**

Photo: 23

Description: ERRs digging in the large soil mound on the east side of the property for any hazardous materials

Photographer: Andre Baker

Orientation: East

Date:

Sept 8, 2016



Photo: 24

Description: Depth of exploratory holes were dug in several locations

Photographer: Andre Baker

Orientation: East

Date:

Sept 8, 2016



**TOCON Asbestos Property RV
Goshen, Goshen County IN
Week of September 5th 2016**

Photo: 25

Description: While Digging in Soil mound ERRS uncovered a 55 gallon steel drum labeled as Paint.

Photographer: Andre Baker

Orientation: North East

Date:

Sept 8, 2016



Photo: 26

Description: Drum was wrapped in poly to make sure no contamination would occur after its disturbance.

Photographer: Andre Baker

Orientation: North East

Date:

Sept 8, 2016



TOCON Asbestos Property RV
Goshen, Goshen County IN
Week of September 5th 2016

Photo: 27

Description: ERRS has almost completed pile 1 RACM

Photographer: Andre Baker

Orientation: East

Date:

Sept 20, 2016



Photo: 28

Description: Foundation for Pile 1 has been completely abated and no longer has tile or mastic on its surface

Photographer: Andre Baker

Orientation: North west

Date:

Sept 20, 2016



**TOCON Asbestos Property RV
Goshen, Goshen County IN
Week of September 5th 2016**

Photo: 29

Description: Errs continuing working on Pile 2 basement for load out

Photographer: Andre Baker

Orientation: South

Date:

Sept 20, 2016



Photo: 30

Description: Errs has completed the work for removing the debris from Pile 2

Photographer: Andre Baker

Orientation: North west

Date:

Sept 21, 2016



TOCON Asbestos Property RV
Goshen, Goshen County IN
Week of September 5th 2016

Photo: 31

Description: finishing up the majority of the RACM pile

Photographer: Andre Baker

Orientation: East

Date:

Sept 21, 2016



Photo: 32

Description: Errs looking around the parameter and gathering any ACM pieces that are seen

Photographer: Andre Baker

Orientation: South west

Date:

Sept 21, 2016



**TOCON Asbestos Property RV
Goshen, Goshen County IN
Week of September 5th 2016**

Photo: 33

Description: inspection of pile 6
before backfil

Photographer: Andre Baker

Orientation: South

Date:

Sept 26, 2016



Photo: 34

Description: More Barrels were
found in the large soil mound no
evidence of leakage

Photographer: Andre Baker

Orientation: East

Date:

Sept 26, 2016



**TOCON Asbestos Property RV
Goshen, Goshen County IN
Week of September 5th 2016**

Photo: 35

Description: ERRS breaking through cement to get to the pipe chase

Photographer: Andre Baker

Orientation: North East

Date:

Sept 28, 2016



Photo: 36

Description: Pipe insulation that is needed to be removed

Photographer: Andre Baker

Orientation: North

Date:

Sept 29, 2016



**TOCON Asbestos Property RV
Goshen, Goshen County IN
Week of September 5th 2016**

Photo: 37

Description: All sewer caps have poly and will be cemented shut

Photographer: Andre Baker

Orientation: East

Date:

Sept 30, 2016



Photo: 38

Description: Site overview with pile 6 back filled to ground level

Photographer: Andre Baker

Orientation: North west

Date:

Sept 30, 2016



**TOCON Asbestos Property RV
Goshen, Goshen County IN
Week of September 5th 2016**

Photo: 39

Description: All drums found have been placed into a staging area covered with poly

Photographer: Andre Baker

Orientation: south East

Date:

October 3 , 2016



Photo: 40

Description: Mastic left over on the Pile 2 foundation and the ground by pile two

Photographer: Andre Baker

Orientation: East

Date:

October 3, 2016



**TOCON Asbestos Property RV
Goshen, Goshen County IN
Week of September 5th 2016**

Photo: 41

Description: Mastic broken on top of slab pile 2 and removed

Photographer: Andre Baker

Orientation: south East

Date:

October 5 , 2016



Photo: 42

Description: Mastic broken up on the floor next to pile 2 and removed

Photographer: Andre Baker

Orientation: south East

Date:

October 5 , 2016



**TOCON Asbestos Property RV
Goshen, Goshen County IN
Week of September 5th 2016**

Photo: 43

Description: ERRS starting back fill of basements

Photographer: Andre Baker

Orientation: East

Date:

October 5 , 2016



Photo: 44

Description: Site overview

Photographer: Andre Baker

Orientation: East

Date:

October 5 , 2016



**TOCON Asbestos Property RV
Goshen, Goshen County IN
Week of September 5th 2016**

Photo: 45

Description: ERRS putting in clean cement to be buried as backfill far below ground level

Photographer: Andre Baker

Orientation: East

Date:

October 5 , 2016



Photo: 46

Description: debris left in small 5x5ft areas will be dug out

Photographer: Andre Baker

Orientation: East

Date:

October 6 , 2016



**TOCON Asbestos Property RV
Goshen, Goshen County IN
Week of September 5th 2016**

Photo: 47

Description: 5x5ft squares have had debris removed

Photographer: Andre Baker

Orientation: East

Date:

October 6 , 2016



Photo: 48

Description: Backfill progress of pile 2

Photographer: Andre Baker

Orientation: North

Date:

October 7 , 2016



**TOCON Asbestos Property RV
Goshen, Goshen County IN
Week of September 5th 2016**

Photo: 49

Description: Last debris area in the south east corner being loaded out

Photographer: Andre Baker

Orientation: East

Date:

October 11 , 2016



Photo: 50

Description: Soil backfill completely used up and leveled

Photographer: Andre Baker

Orientation: East

Date:

October 11 , 2016



**TOCON Asbestos Property RV
Goshen, Goshen County IN
Week of September 5th 2016**

Photo: 51

Description: Vac truck taking away previously tested water from pile 6 to landfill

Photographer: Andre Baker

Orientation: North

Date:

October 11 , 2016



Photo: 52

Description: ERRS smoothing out backfill to ground level

Photographer: Andre Baker

Orientation: North

Date:

October 11 , 2016

