

From: [Garyg Miller](#)
To: [Cynthia Fanning](#)
Cc: [Carlos Sanchez](#)
Subject: Re: San Jacinto report update request -- please reply by May 3
Date: 05/01/2012 05:45 PM

Cynthia - RI/FS below.

Thanks,

III. Remedial Investigation/Feasibility Study (RI/FS)

A Potentially Responsible Party began field sampling on April 30, 2012, for the Southern Impoundment. Soil, sediment, and ground water samples are being collected, and sampling is expected to take 1 1/2 to 2 weeks to complete. Completed regulatory reviews and responses on the draft Exposure Assessment Memorandum and the draft Toxicological and Epidemiological Studies Memorandum. Reviews by the participating agencies (EPA, Texas Commission on Environmental Quality, Harris County, Port of Houston Authority and the Trustees) are in progress for a number of reports, including the draft Fate and Transport Model Study Report, the draft Remedial Alternatives Memorandum, and the draft Baseline Ecological Risk Assessment. Reviews of the sampling plan for the River Fleet property located northwest of the waste pits and regulatory reviews are continuing. Further, detailed plans for the proposed cap monitoring approach have been submitted by the Potentially Responsible Parties.

Gary Miller, P.E. (inactive)
Remedial Project Manager
(214) 665-8318
email: miller.garyg@epa.gov

▼ [Cynthia Fanning---05/01/2012 04:18:42 PM---Thanks again for your help. Here is last month's report. Please reply with updates for activity in](#)

From: Cynthia Fanning/R6/USEPA/US
To: Anne Foster/R6/USEPA/US@EPA, Barbara Nann/R6/USEPA/US@EPA, Donn Walters/R6/USEPA/US@EPA, Garyg Miller/R6/USEPA/US@EPA, Jessica Franks/R6/USEPA/US@EPA, Jessica Hernandez/R6/USEPA/US@EPA, Joy Campbell/R6/USEPA/US@EPA, Karen McCormick/R6/USEPA/US@EPA, Sharon Parrish/R6/USEPA/US@EPA, Stephen Tzhone/R6/USEPA/US@EPA, Valmichael Leos/R6/USEPA/US@EPA
Date: 05/01/2012 04:18 PM
Subject: San Jacinto report update request -- please reply by May 3

Thanks again for your help. Here is last month's report. Please reply with updates for activity in April and projected activity in May.

I. Community Outreach

EPA, in collaboration with Harris County and the State of Texas, will conduct a Community Awareness Committee meeting on April 4, 2012, to provide a site status report and plan for

community engagement. EPA will also participate in the Houston- Galveston Area Council watershed meeting the same date to provide a site update.

II. Source Stabilization

On Friday, February 10, 2012, EPA conducted an onsite inspection, the first since the removal action was completed in July 2011. The inspection consisted of reviewing the site security fencing, integrity of the armor cap, and site signage. Along with visual observations, the responsible parties have also conducted hydrographic and topographic surveys on top of the cap to ensure a minimum design thickness. The hydrographic modeling results were submitted to the EPA for review on February 21, 2012, and are currently under review by the EPA site team. EPA is reviewing the revised Draft Final Construction Completion Report and plans to finalize it in April.

III. Remedial Investigation/Feasibility Study (RI/FS)

Reviews by the participating agencies (EPA, Texas Commission on Environmental Quality, Harris County, Port of Houston Authority and the Trustees) are in progress for a number of reports, including the draft Fate and Transport Model Study Report, the draft Remedial Alternatives Memorandum, the draft Exposure Assessment Memorandum, the draft Baseline Ecological Risk Assessment, and the draft Toxicological and Epidemiological Studies Memorandum. Reviews of the sampling plan for the River Fleet property located northwest of the waste pits and regulatory reviews are continuing. Detailed plans for the proposed cap monitoring approach are being prepared now by the Potentially Responsible Parties and are expected to be submitted by the end of April 2012. Sampling of soil, sediment, and ground water at the Southern Impoundment is scheduled to begin in April 2012.

IV. Watershed Management

EPA continues to coordinate with the Port of Houston Authority, U.S. Army Corps of Engineers Galveston District and the Texas Commission on Environmental Quality (TCEQ). TCEQ envisions completing the total maximum daily load for Buffalo Bayou with regard to dioxin/furan by the end of 2012 and will put together a monitoring and implementation plan to reduce levels in Buffalo Bayou to within national background levels.

V. Enforcement

The potentially responsible party group continues to conduct the RI/FS under the Unilateral Administrative Order. Respondents continue to work towards resolving the outstanding issue of stipulated penalties resulting from prior noncompliance with the order.

~ * ~ * ~ * ~ * ~ * ~ * ~ * ~ * ~ * ~ * ~ * ~ * ~ * ~ * ~ *

Cynthia Fanning
Congressional Liaison
US Environmental Protection Agency, Region 6
direct 214-665-2142
office 214-665-2200
fax 214-665-2118

~ * ~ * ~ * ~ * ~ * ~ * ~ * ~ * ~ * ~ * ~ * ~ * ~ * ~ * ~ *