

Jackpile Reclamation Project

PUEBLO OF LAGUNA

Office of
Reclamation Project Manager
(505) 242-0506
(505) 552-6011

P.O. BOX 194
LAGUNA, NEW MEXICO 87028

Tribal Building
(505) 243-7616
(505) 552-6654
(505) 552-6655

June 20, 1992

TO: Governor Harry D. Early
FROM: Jim Olsen, Jr., PE-Reclamation Project Manager
SUBJ: EXECUTIVE SUMMARY-MAY, 1992 PROJECT STATUS REPORT

During the month of May, 1992, the following items were addressed:

I. OPERATIONS: Trucks & loaders continued moving protore piles JP-PS-25 & 25 into the Jackpile Pit for backfill. The bench cuts on the Rio Moquino dump were completed and the shale cover was placed. The placement of topsoil in this area will be done in June, 1992. Dozing of JP-WS-17 continued. Reseeding of the South Paguate slope areas was nearing completion.

CONFIDENTIAL CLAIM RETRACTED

DATE: 5/14/93 AUTHORIZED BY: [Signature]



EXECUTIVE SUMMARY--MAY, 1992 PROJECT STATUS REPORT cont'd

III. TECHNICAL/ENGINEERING ITEMS: Volume computations from the latest aerial survey were being done by TR Mann to compare to the LCC field surveys and should be done in June. Water sampling (both surface and monitor wells) was done by Assagai Laboratories and the analyses will be ready in the next several weeks.

IV. OTHER ITEMS: No comments on the Long-Range Monitoring Plan have been received to-date. This Plan will be distributed along with the 4th Year Operating Plan for Council consideration in September, 1992.

PC: Pueblo of Laguna Councilmen
Bernard Kayate-Tribal Administrator
Freda Wabnum-Laguna Agency, BIA
Allen Sedik, BIA Project Engineer
Lester K. Taylor-Pueblo Legal Counsel