

REDACTED VERSION

Jackpile Reclamation Project

PUEBLO OF LAGUNA


Office of
Reclamation Project Manager
(505) 242-0506
(505) 552-6011

P.O. BOX 194
LAGUNA, NEW MEXICO 87028

Tribal Building
(505) 243-7616
(505) 552-6654
(505) 552-6655

RECLAMATION PROJECT UPDATE AS OF April 15, 1992

TO: Governor Harry Early

FROM: Jim Olsen, Jr., PE-Reclamation Project Manager 

- 1) Scrapers continued on the Rio Moquino bench cut; dozers continued sloping work on JP-WS-17 and JP-WO-11; trucks continued with hauling protore from JP-24. Fencing along the Shop Haul Road is continuing to cut off the access into the site for any livestock;
- 2) The geology class from Laguna-Acoma Senior high school is planning a site visit on Wednesday, April 15;
- 3) Signature from the Contracting Officer on the Work Package closeouts is still pending;
- 4) The 1st Quarter, PY-92 Financial Summary to BIA was distributed last week.
- 5) James Ranch remobilized to continue with the reseeding in the Pagate areas which they were not able to access last fall due to the early rains. They began on Monday reseeding the old Jackpile Housing area.
- 6) Atiq Tatari has prepared two options for Mr. Marlin Waconda's review on disposition of the Pagate Repairs fund; a copy is attached for your information. It is my understanding this issue is a Council item on April 28; please advise if my attendance is needed;
- 7) The March, 1992 Project Status report was distributed.
- 8) Ray Lucero was informed of the estimated costs of "spot" photos of other items which could be taken when the project photo is done on May 1. I found out the Laguna Agency is evaluating some aerial photo & surveying ideas and referred Mr. Lucero to Freda Wabnum or Dennis Felipe to see if they could combine on what might be needed.
- 9) The building David Day requested is one of the larger structures which may have already been set aside for other future Tribal use. However, there is an old storage shed that used to be at P-10 that has already been tested and he said would meet his needs. He is also going to be taking some old pipe for posts. These have also already been cleaned and tested.

CONFIDENTIAL CLAIM RETRACTED

DATE: 5/16/93 AUTHORIZED BY: 4



9383218

CONFIDENTIAL

POL-EPA01-0011783

Jackpile Reclamation Project

PUEBLO OF LAGUNA

Office of
Reclamation Project Manager
(505) 242-0506
(505) 552-6011

P.O. BOX 194
LAGUNA, NEW MEXICO 87026

Tribal Building
(505) 243-7616
(505) 552-6654
(505) 552-6655

RPM Suspense Log

AS OF April 15, 1992

ITEM *****	STATUS *****	EST. COMPLETION *****	REMARKS *****
Semi-Annual Aerial photos	being scheduled with TR Mann	5/01/92	for records and volume checks; Rec Techs checking panels;
Post-Reclamation Long-term Monitoring & Management Plan	under review by BIA, LCC Draft sent to Councilmen	6/30/92 4/14/92	2nd "draft" to BIA for review and comment;
Work Package Closeouts	letter sent to BIA 2/28/92; awaiting signature of Contracting Officer	3/28/92 ?????	to BIA Contracting Officer;
1st Quarter, PY-92 Financial Report	to BIA		distributed;
March, 1992 Status Report	to Council & BIA		distributed;
Site Visit	L/A High School Geology Class	4/15/92	scheduled;

PUEBLO OF LAGUNA

P.O. BOX 194

LAGUNA, NEW MEXICO 87026

Office of:

The Governor

The Secretary

The Treasurer


(505) 243-7616

(505) 552-6654

(505) 552-6655

M E M O R A N D U M

TO : Mr. Marlin J. Waconda, Treasurer

FROM: Atiq A. Tatari, Consultant 

DATE: April 10, 1992

SUBJ: Reclamation Fund - \$300,000 for Home Repairs

OPTION 1.

