

Jackpile Reclamation Project

PUEBLO OF LAGUNA

Office of
Reclamation Project Manager
(505) 242-0506
(505) 552-6011

P.O. BOX 104
LAGUNA, NEW MEXICO 87028

Tribal Building
(505) 243-7616
(505) 552-6654
(505) 552-6655

RECLAMATION PROJECT UPDATE AS OF April 22, 1992

TO: Governor Harry Early

FROM: Jim Olsen, Jr., PE-Reclamation Project Manager *[Signature]*

- 1) Scrapers continued on the Rio Moquino bench cut and it is just about completed; dozers continued sloping work on JP-WS-17; WS-17 and JP-WO-11; trucks continued with hauling protore from JP-24 and began hauling protore for the first time out of JP-PS-26. Fencing along the Shop Haul Road is finished which should cut off the access into the site for any livestock;
- 2) James Ranch completed seeding of the old Housing Area and are doing the flat dump areas around the old P-10 location;
- 3) Signature from the Contracting Officer on the Work Package closeouts is still pending;
- 4) The tour for CERT representatives is planned for Wednesday, April 22 ; the time is pending your notification.
- 5) Copies of the 2nd "draft" of the Post-Reclamation plan were distributed for review;

CONFIDENTIAL CLAIM RETRACTED

DATE: 5/16/93 AUTHORIZED BY: *[Signature]*



9383221

CONFIDENTIAL

POL-EPA01-0011786

Jackpile Reclamation Project

PUEBLO OF LAGUNA

Office of
Reclamation Project Manager
(505) 242-0506
(505) 552-6011

P.O. BOX 194
LAGUNA, NEW MEXICO 87028

Tribal Building
(505) 243-7616
(505) 552-6654
(505) 552-6655

RPM Suspense Log

AS OF April 22, 1992

ITEM *****	STATUS *****	EST. COMPLETION *****	REMARKS *****
Semi-Annual Aerial photos	being scheduled with TR Mann	5/01/92	for records and volume checks; Rec Techs checking panels;
Post-Reclamation Long-term Monitoring & Management Plan	under review by BIA, LCC Draft sent to Councilmen	6/30/92 4/14/92	2nd "draft" to BIA for review and comment;
Work Package Closeouts	letter sent to BIA 2/28/92; awaiting signature of Contracting Officer	3/28/92 ?????	to BIA Contracting Officer;
CERT tour	scheduled by Gov. Early	4/22/92	

PUEBLO OF LAGUNA

P.O. BOX 194

LAGUNA, NEW MEXICO 87026


Office of:

The Governor
The Secretary
The Treasurer

(505) 243-7616
(505) 552-6654
(505) 552-6655

638 Contracts--SPECIAL PROJECTS

To: Governor Harry Early

FROM: Jim Olsen, Jr., PE 

SUBJ: SPECIAL PROJECTS UPDATE as of April 22, 1992

- 1) Laguna Construction Company has completed some field surveying and mapping for the proposed Paraje canal extension. This information will be supplied to BIA;
- 2) N. Kasper, Al Sedik (BIA Engineer), Dan Carr, and I will be meeting soon to review all documents to satisfy the administrative procedures for the Paguate Dam rehab.

