

Jackpile Reclamation Project

PUEBLO OF LAGUNA

Office of
Reclamation Project Manager
(505) 242-0506
(505) 552-6011

P.O. BOX 194
LAGUNA, NEW MEXICO 87026

Tribal Building
(505) 243-7616
(505) 552-6654
(505) 552-6655

RPM Suspense Log

AS OF MAY 27, 1992

| ITEM ***** | STATUS ***** | EST. COMPLETION ***** | REMARKS ***** |
|--|--|--------------------------|--|
| Semi-Annual Aerial photos | TR Mann computing volumes; | 5/30/92 | for records and volume checks; |
| Post-Reclamation Long-term Monitoring & Management Plan | under review by BIA, LCC | 6/30/92 | 2nd "draft" to BIA for review and comment; |
| Work Package Closeouts | letter sent to BIA 2/28/92; awaiting signature of Contracting Officer | 3/28/92 ????? | to BIA Contracting Officer; |
| Semi-Annual Water Sampling | ASSAGAI Labs | 5/26/92 | |
| Health & Safety Audit | Weston Engineering | 6/3/92 or 6/4/92 | pending schedule; |

CONFIDENTIAL CLAIM RETRACTED

DATE: 5/16/92 AUTHORIZED BY: [Signature]



PUEBLO OF LAGUNA

P.O. BOX 194

LAGUNA, NEW MEXICO 87026

Office of:

The Governor
The Secretary
The Treasurer

Marlin

(505) 243-7616
(505) 552-6654
(505) 552-6655

638 Contracts--SPECIAL PROJECTS

To: Governor Harry Early

FROM: Jim Olsen, Jr., PE *JO*

SUBJ: *SPECIAL PROJECTS UPDATE* as of

MAY 27, 1992

- 1) Neal Kasper, Dan Carr, Freda Wabnum, and I met last Thursday to discuss proceeding with the Paguate Dam rehab. Mr. Rodriguez & Mr. Parley from Paguate Village were also in attendance. Mr. Carr explained some of the history of the work and indicated the final Scope of Work to be performed will depend upon what the drilling and soil analysis show. The test work will have to be done first and could take 4 to 6 weeks following the official Notice to Proceed.
- 2) Generalized plans and profiles for the Paraje drainage system were supplied to your Office so that they could be taken to Washington. The new alignment shows that many of the sharp turns have been eliminated and there will be cleanouts & water diversions every 500 feet. The assumption is that the PVC pipe concept will be used instead of the concrete ditch construction. Steps to insure that silt & sand do not enter the system will be addressed by LCC. Lt. Gov. Hunt indicated in conversation today that there had been no other concerns raised by the Village of Paraje or either Laguna or Paraje about using the pipeline approach and to proceed accordingly. I mentioned that we had met with some of the Mayordomos from Paraje several weeks ago to answer concerns about silt build-up, etc. No other inquiries or questions have been received by my Office since that time.
- 3) When convenient, I would like to speak with you (or Lt. Gov. Hunt) concerning some of the communication problems that are developing on the management of these Special Projects and some suggestions on how to deal with them. Please call and I would be happy to meet with you (and any Staff Officers) to discuss this.