

Jackpile Reclamation Project

PUEBLO OF LAGUNA

Office of
Reclamation Project Manager
(505) 242-0506
(505) 552-6011

P.O. BOX 184
LAGUNA, NEW MEXICO 87028

Tribal Building
(505) 243-7616
(505) 552-6654
(505) 552-6655

RECLAMATION PROJECT UPDATE AS OF

FEB. 24, 1993

TO: Governor Harry Eary

FROM: Jim Olsen, Jr., PE-Reclamation Project Manager

- 1) Scrapers finished cleaning up the old north Jackpile access road to the Well No. 4; they will continue with shale cover on JP-WO-14 and around the Jackpile Staging area. Trucks are continuing with the cleanup around JP-PS-25; dozers began sloping JP-WO-03 in the SE Jackpile area. Installation of the erosion protection along the Rio Moquino is underway.
- 2) A decision on salvaging the old Welding Shop is needed from the Staff and/or Council. Some steps will need to be taken to remove some loose items which could be hazards; Not enough funding is currently available in the demolition Work Package for this item. Please advise by 2/28/93 if there is anyone interested in reserving this building for some other purpose.
- 3) I made a presentation on the Jackpile Project to the State House Energy and Minerals committee in Santa Fe on Wednesday, February 17;
- 4) The personnel from Sandia Laboratories have not yet scheduled a site tour;
- 5) A memo was sent to the Treasurer's Office recommending transfer of any remaining Reclamation Funds at BIA over to the First National Bank checking account to cover Project payments.
- 6) The Corps of Engineers issued the "404 Permit" for the planned work at the Rio Moquino crossing. This should complete any outside-permitting requirements.
- 7) The latest Work Package closeouts have been routed thru BIA for approval. Allen Sedik said the Agency routed the completed approvals back thru but we haven't seen them yet; I am still checking on their whereabouts.
- 8) A draft letter was received from BIA outlining the potential restrictions and remedial actions needed before release of the Old Housing Area; some dirt work around the adit and repair of some minor erosion and culvert repairs are still needed;
- 9) LCC personnel received substance abuse awareness training from Harold Tso on Friday, February 19;
- 10) The final protore locations in the Jackpile Pit have been documented and will be included in the next monthly report.

CONFIDENTIAL CLAIM RETRACTED

AUTHORIZED BY:

DATE: 5/16/13



9384163

Jackpile Reclamation Project

PUEBLO OF LAGUNA

Office of
Reclamation Project Manager
(505) 242-0506
(505) 552-6011

P.O. BOX 194
LAGUNA, NEW MEXICO 87028

Tribal Building
(505) 243-7616
(505) 552-6654
(505) 552-6655

RPM Suspense Log

AS OF FEB. 24, 1993

ITEM *****	STATUS *****	EST. COMPLETION *****	REMARKS *****
BIA Hydrology Section	Area Office will provide technical assistance	3/31/93	data and map supplied to BIA by RPM;
Release of Old Housing Area to POL	inspection completed	3/31/93	comments: letter from BIA; some repair work still needed;
Work Package Closeouts	to BIA	1/15/93	pending CO signature
12th Environmental Monitoring Report	to BIA	2/22/93	completed; distributed;
Dismantling of old Welding shop		2/28/93	needs POL decision on salvage;
January, 1993 Status Report		2/22/93	completed; distributed;
404 Permit	for Rio Moquino crossing removal	2/21/93	completed; permit received;