

# Jackpile Reclamation Project

## PUEBLO OF LAGUNA


Office of  
Reclamation Project Manager  
(505) 242-0506  
(505) 552-6011

P.O. BOX 194  
LAGUNA, NEW MEXICO 87028

Marshall  
Tribal Building  
(505) 243-7616  
(505) 552-6654  
(505) 552-6655

### RECLAMATION PROJECT UPDATE AS OF MARCH 3, 1993

TO: Governor Harry Early

FROM: Jim Olsen, Jr., PE-Reclamation Project Manager 

- 1) Scrapers are finishing shale cover on JP-WO-14 and around the Jackpile Staging area. The scrapers will then move into topsoil cover areas. Trucks have substantially cleaned up around JP-PS-25 and are now removing the haul road around JP-PS-24; four dozers are now sloping JP-WO-03 in the SE Jackpile area. Installation of the erosion protection along the Rio Moquino is continuing.
- 2) No word of interest was received on the use and salvage of the old Weld Shop. An additional work package amount will be estimated and the building will be dismantled and the materials stored in the Shop Yard;
- 3) I will be in Las Cruces on 3/15-3/17/93 at the NM Water & Wastewater Association. I will be making a Project presentation to the Billings Reclamation Symposium March 22 thru March 25;
- 4) The personnel from Sandia Laboratories have not yet scheduled a site tour;
- 5) Reseeding work is being postponed until Fall, 1993 because of the risk of dry soil conditions brought about by the spring time windy season. Based on Ed Kelley's recommended schedule, September, 1993 will be the time the reseeding work is done (which typically follows the summer time rainy season.)
- 6) The latest Work Package closeout approvals have been received and are now current.
- 7) A draft letter was received from BIA outlining the potential restrictions and remedial actions needed before release of the Old Housing Area; some dirt work around the adit and repair of some minor erosion and culvert repairs are still needed;
- 8) LCC personnel and Project personnel will receive the 8-hour OSHA safety refresher the week of March 15, 1993;

CONFIDENTIAL CLAIM RETRACTED

DATE: 5/16/93 AUTHORIZED BY: H



9384165

CONFIDENTIAL

POL-EPA01-0008211

# *Jackpile Reclamation Project*

## PUEBLO OF LAGUNA

P.O. BOX 194

LAGUNA, NEW MEXICO 87026

Office of

*Reclamation Project Manager*

(505) 242-0506

(505) 552-6011

Tribal Building

(505) 243-7616

(505) 552-6654

(505) 552-6655

## RPM Suspense Log

AS OF MARCH 3, 1993

<i>ITEM</i> *****	<i>STATUS</i> *****	<i>EST. COMPLETION</i> *****	<i>REMARKS</i> *****
BIA Hydrology Section	Area Office will provide technical assistance	3/31/93	data and map supplied to BIA by RPM;
Release of Old Housing Area to POL	inspection completed	3/31/93	comments: letter from BIA; some repair work still needed;
Work Package Closeouts	completed;	3/1/93	rec'd 3/1/93
Dismantling of old Welding shop	schedule and do price estimate		no interest expressed
February, 1993 Status Report		3/22/93	in progress;