

JACKPILE-PAGUATE
TECHNICAL COMMITTEE
STATUS OF ISSUES

Confidential Claim Retracted

AUTHORIZED BY: SE

DATE: 5/16/13

<u>ISSUE</u>	<u>STATUS</u>
Placement of rock piles	Resolved
Use of tree seedlings	Resolved
Selection of revegetation species	Resolved
18th Environmental monitoring program	Under discussion
" Disposition of rail spur	Under discussion
" Disposition of mine buildings and equipment	Under discussion
Stabilization of arroyo headcuts	Under discussion
Stabilization of Rio Moquino	Under discussion
Stabilization of waste pile slopes	Under discussion
Amount of topsoil on waste pumps	Under discussion
Disposition of Mesita Reservoir	Under discussion
Post-reclamation grazing management	Under discussion
Disposition of North Paguate highwall	Under discussion
Disposition of South Paguate highwall	Under discussion
18th Blasting damage to Paguate homes	Not yet discussed
Disposition of protore piles	Not yet discussed
Level of backfilling	Not yet discussed
18. Bond release	Not yet discussed



9384192

CONFIDENTIAL

POL-EPA01-0008309