

EPA Notes for Gulfco Scoping Meeting, 8/4/05

1. Work completion
2. Certification of submittals (para. 52).
3. **Notice of intent to comply** within 14 days of E/D, or by **8/12/05** (para. 41).
4. **Notice of PRP Project Coordinator** within 14 days of E/D, or by **8/12/05** (para. 65).
5. **Scoping Meeting** within 15 days of E/D, or by **8/15/05** (para. 16 of SOW).
6. First **monthly progress report** due by **8/15/05** (para. 53).
7. **Health & safety plan** due within 20 days of E/D, or by **8/18/05** (para. 29 of SOW) - not for EPA approval.
8. **Notice of contractors** due within 30 days of E/D, or by **8/29/05** (para. 42).
9. **Access agreements** due within 30 days of E/D, or by **8/29/05** (para.72).
10. Draft Screening Level Ecological Risk Assessment (**SLERA**) due within 30 days of E/D, or by **8/29/05** (para. 37.d.viii of SOW).

Regulatory review of SLERA.

11. **Final SLERA** due within **15 days of receipt of EPA comments** on the draft SLERA. (para. d.x of SOW).
12. PRPs provide EPA at least **14 days advance notice of fieldwork** (para.55).
13. **RI/FS Workplan** due within 60 days of E/D, or by **9/27/05** (para. 17 of SOW).
 - a. Triad approach.
 - b. Sampling & analysis plan within 60 days of E/D (para. 25 of SOW), including:
 - i Field Sampling Plan, &
 - ii QAPP.
 - c. Ecological Risk Assessment Workplan - to build on SLERA results (para. 37.d.xiii of SOW).
14. PRPs provide to EPA **financial assurance** within 90 days of E/D, or by **10/27/05** (para. 83).
15. PRPs provide to EPA **certification of insurance** 7 days prior to beginning site work (para. 84).

16. **Preliminary Site Characterization (PSC) Report** due within **30 days following receipt of validated sample results.** (Para. 36.d of SOW)
17. Community Involvement (para. 31 of SOW).
 - a. EPA will provide draft copies of public notices and fact sheets to the PRP Group for review. Should the PRP Group wish to provide any comments on these, EPA will consider any such comments, and may or may not, as EPA considers appropriate, make revisions.
 - b. EPA will conduct public meetings, open houses, etc.
18. Extension requests
19. Discussion of removal action.