

Confidential Claim Retracted

AUTHORIZED BY: 4

DATE: 5/16/13

REDACTED VERSION

Jackpile Reclamation Project

PUEBLO OF LAGUNA

P.O. BOX 194

LAGUNA, NEW MEXICO 87026

Office of
Reclamation Project Manager

(505) 243-7616
(505) 552-6654
(505) 552-6655

July 15, 1991

RECEIVED

JUL 22 1991

TO: Governor Harry Early

FROM: Jim Olsen, Jr., PE-Reclamation Project Manager

SUBJ: EXECUTIVE SUMMARY-JUNE, 1991 PROJECT STATUS REPORT

During the month of June, 1991, the following items were addressed:

I. OPERATIONS: Placement of soil cover in the South Paguete areas continued during June. The scraper fleet continued the backfilling to specified grade in the west end of SP-OP-34. The soil cover in the bottom & slope areas around SP-OP-35 was completed and is ready for revegetation work. The temporary Rio Paguete crossing for the North Pit soil haul was removed. Dozers helped with soil placement and also continued the sloping of the North Jackpile dumps adjacent to the Grant boundary. Dewatering of the Jackpile for dust control continued and a significant portion of the Jackpile fencing was completed.



9404058

EXECUTIVE SUMMARY-JUNE, 1991 STATUS REPORT cont'd

III. TECHNICAL/SUBCONTRACTS: Finalization of the agreement with Eberline for radiological services was being addressed. Services for aerial photography, water quality testing/analysis, volume verification, mapping, and other items will be invoiced directly thru the RPM Office. Results of the water sampling done in May, 1991 are pending. Marvin Sarracino & Victor Sarracino received EPA-acceptable water sampling training from the New Mexico Environment Department and are now certified.

IV. OTHER ITEMS: None for this report.

pc: Pueblo of Laguna Councilmen
Lester K. Taylor-Pueblo Legal Counsel
Allen Sedik, PE-BIA Project Engineer
Yamie Leeds-Laguna Agency Superintendent