

Jackpile Reclamation Project

PUEBLO OF LAGUNA

Office of
Reclamation Project Manager

P.O. BOX 194
LAGUNA, NEW MEXICO 87026

(505) 243-7616
(505) 552-6654
(505) 552-6655

November 15, 1991

TO: Governor Harry Early
FROM: Jim Olsen, Jr., PE-Reclamation Project Manager
SUBJ: EXECUTIVE SUMMARY-OCTOBER, 1991 PROJECT STATUS REPORT

During the month of October, 1991, the following items were addressed:

I. OPERATIONS: Final grade was achieved in SP-OP-34 and approximately 70% of the pit bottom has been covered with topsoil. The remaining areas in the South Paguate are substantially complete for earthmoving requirements and the portions not revegetated this year will be done next season. About 200 acres have been re-seeded to-date. The P-10 buildings are dismantled and awaiting transfer to Paguate Village. Sloping in the far north Jackpile dumps continues.

CONFIDENTIAL CLAIM RETRACTED

DATE: 5/16/93 AUTHORIZED BY: [Signature]



EXECUTIVE SUMMARY-OCTOBER, 1991 cont'd

III. ENGINEERING ITEMS: The low-level flight for volumetric calculations was done by TR Mann on October 29. The high-altitude aerial color progress photo is pending acceptable weather conditions. The weather instruments were sent to the new data logger manufacturer for re-calibration. Refund on the old unit returned last month is expected by early November. A price quote solicitation is being prepared for the drilling of four new monitor wells in the North & South Paguate pit bottoms. It is planned to have them out in November with the drilling to be done prior to the end of the year. Semi-annual ground & surface water sampling is scheduled for November.

IV. OTHER ITEMS: The POL-Council approved the 3rd Annual Operating Plan, Modification #3 to the Cooperative Agreement, and the revised Project Management Plan on October 22, 1991. The approvals have been routed thru the BIA system for the Contracting Officer's final approval.

pc: Pueblo of Laguna Councilmen
Lester K. Taylor-Pueblo Legal Counsel
Allen Sedik, PE-BIA Project Engineer
Freda Wabnum-Laguna Agency