

Confidential Claim Retracted

AUTHORIZED BY:   *JS*  

DATE: 5/16/13

REDACTED VERSION

## Jackpile Reclamation Project

PUEBLO OF LAGUNA

Office of

Reclamation Project Manager  
(505) 242-0506  
(505) 552-6011

P.O. BOX 194

LAGUNA, NEW MEXICO 87026

*file*

December 15, 1991

TO: Governor Harry Early


FROM: Jim Olsen, Jr., PE-Reclamation Project Manager

*JS*  
NORMANUS, HALTOM, TAYLOR,  
TARADASH & FRYE

SUBJ: **EXECUTIVE SUMMARY-NOVEMBER, 1991 PROJECT STATUS REPORT**  
(End of 2nd Annual Operating Year PY-1991)

During the month of November, 1991, the following items were addressed:

**I. OPERATIONS:** The end of November, 1991 marked the close of the 2nd Operating Year (PY-91). All North & South Paguate areas are substantially completed for earthmoving requirements. Revegetation work continued on those areas which were ready. The scrapers finished some miscellaneous soil placement in the South Paguate. The truck fleet began placing the first of the Jackpile protore into the Jackpile Pit upon completion of the new heavy equipment staging area. Dozer activity also increased in the north Jackpile dumps. Several Work Packages were formally "closed" and submitted to the BIA-Contracting Officer for approval.



**NOVEMBER, 1991 EXECUTIVE SUMMARY cont'd**

**III. ENGINEERING ITEMS:** The semi-annual aerial photo of the Project site was taken on November 5, 1991 with copies distributed. Volume check between TR Mann aerial surveys and LCC ground surveys on SB-SP-42 showed virtually no discrepancy and the LCC calculations are accepted. A final volume check on SP-OP-34 is pending.

**IV. OTHER ITEMS:** The 7th Environmental Monitoring/Regulatory Compliance report was submitted to BIA; no situations requiring corrective actions were identified. Semi-annual ground and surface water samples were taken. Well #8 is non-functional and will probably have to be abandoned but the necessary data can be obtained from the new pit bottom monitoring wells scheduled for drilling in December, 1991.

pc: Pueblo of Laguna Councilmen  
Lester K. Taylor-Pueblo Legal Counsel  
Allen Sedik, PE-BIA Project Engineer  
Freda Wabnum-Laguna Agency  
file: rpmreprt.doc