

From: [Carl Bolden](#)
To: [Barbara Aldridge](#)
Subject: Fw: Gulfco Schedule
Date: 04/30/2008 08:29 AM
Attachments: [Gulfco CCB FY2008 4-29-08.pdf](#)

Barbara, the PRPs told Headquarters (Scott Sherman) and he carried their water to the higher ups that they could complete the RI/FS by the end of the fiscal year (the whole site not just the south end) if we would only cooperate. So Sam had Gary develop this schedule to show how such a feat would be pulled off. it's a very ambitious schedule.

Carl Bolden
Remedial Enforcement First Coordinator
Superfund Technical Enforcement Branch
U.S. Environmental Protection Agency
Region 6
Dallas, Texas
214-665-6713 (ph)
214-665-6660 (fax)
boldenv.carl@epa.gov

----- Forwarded by Carl Bolden/R6/USEPA/US on 04/30/2008 08:14 AM -----

**Garyg
Miller/R6/USEPA/US**

04/29/2008 05:26 PM

To Sam Coleman/R6/USEPA/US@EPA, Charles
Faultry/R6/USEPA/US@EPA, Donald
Williams/R6/USEPA/US@EPA, Carl
Bolden/R6/USEPA/US@EPA, Barbara
Nann/R6/USEPA/US@EPA, Carlos
Sanchez/R6/USEPA/US@EPA

cc

Subject Gulfco Schedule

Sam,

- The updated Gulfco timeline (for construction completion this FY) is attached;
- RI/FS Cost Estimate - \$820,000 (most recent total cost estimate from PRPs, from the 2006 Financial Assurance Report); and
- The time since the original draft AOC for RI/FS was issued in 2004 is 1388 days or 3.8 years.

Let me know if you have any questions on this.

Regards,

Gary Miller
Remediation Project Manager
EPA Region 6 - Superfund (6SF-RA)
(214) 665-8318

milller.garyg@epa.gov



Gulfco CCB FY2008 4-29-08.pdf

----- Forwarded by Garyg Miller/R6/USEPA/US on 04/29/2008 05:11 PM -----

**Barbara
Nann/R6/USEPA/US**

To Garyg Miller/R6/USEPA/US@EPA
cc

04/29/2008 04:38 PM

Subject 1388 days

Barbara A. Nann
Assistant Regional Counsel
EPA Region 6 (6RC-S)
1445 Ross Avenue
Dallas, TX 75202
phone: (214) 665-2157
fax: (214) 665-6460
nann.barbara@epa.gov