

From: [Barbara Aldridge](#)
To: [Wren Stenger](#); [Lydia Johnson](#)
Cc: [Garyg Miller](#); [Barbara Nann](#); [Dipanjana Bhattacharya](#); [Susan Roddy](#); [Barbara Aldridge](#)
Subject: Fw: Gulfco Timeline Alternatives
Date: 01/15/2010 11:26 AM
Attachments: [Gulfco Sch UAO RI-FS Removal AOC 1-13-2010.mpp](#)
[Gulfco PRP RI-FS with Fund Lead Removal 1-13-2010.mpp](#)
[Gulfco - Fund Lead RI-FS & Removal 1-14-2010.mpp](#)
[Gulfco Sch - AOC for Removal & RI-FS.mpp](#)

Wren & Lydia,
FYI...

The team is working to refine the different scenarios and timelines. We'll be meeting Tuesday to discuss.

Barbara J. Aldridge, Enforcement Officer
U. S. EPA, Region 6, Superfund Division
Enforcement Assessment Section, 6SF-TE
aldridge.barbara@epa.gov
Phone (214) 665-2712
Fax (214) 665-6660

Confidentiality Warning: This e-mail may be privileged and/or confidential and the sender does not waive any related rights and obligations. It is intended for the named recipient(s) only. Any distribution, use or copying of this e-mail or the information it contains by other than an intended recipient is unauthorized. If you received this e-mail in error, please advise me (by return e-mail or otherwise) immediately and do not duplicate it or disclose its contents to anyone.

----- Forwarded by Barbara Aldridge/R6/USEPA/US on 01/15/2010 11:17 AM -----

Gulfco Timeline Alternatives

Garyg Miller to: Barbara Aldridge, Barbara Nann, Dipanjana Bhattacharya, Susan Roddy

01/14/2010
06:41 PM

Cc: Carlos Sanchez

Attached are 4 schedules for Gulfco using alternative scenarios as follows:

1. PRPs complete RI/FS under the UAO and Removal under an AOC;
2. PRPs complete RI/FS under the UAO, and a Fund removal is done;
3. EPA performs both RI/FS & Removal as a fund lead project; and
4. PRPs perform both the RI/FS and Removal under AOCs.

Please review the schedules & let's discuss them at the team meeting next Tuesday (1/19/2010). I'll be working at home tomorrow, so feel free to call me there

(972/303-0524) if you have any questions.

Thanks,

Gary Miller, P.E.
Remediation Project Manager
EPA Region 6 - Superfund (6SF-RA)
(214) 665-8318
miller.garyg@epa.gov



Gulfco Sch UAD RI-FS Removal AOC 1-13-2010.mpp



Gulfco PRP RI-FS with Fund Lead Removal 1-13-2010.mpp



Gulfco - Fund Lead RI-FS & Removal 1-14-2010.mpp



Gulfco Sch - AOC for Removal & RI-FS.mpp