

From: [Gary Miller](#)
To: [Carlos Sanchez](#)
Cc: [Barbara Aldridge](#); [Barbara Nann](#); [Dipanjana Bhattacharya](#); [Susan Roddy](#)
Subject: Gulfco Timeline & Critical Path Workplan
Date: 01/29/2010 09:45 AM
Attachments: [Gulfco Sch UAO RI-FS and AOC Removal.pdf](#)
[Gulfco Critical Path Work Plan 1-29-2010.doc](#)

Carlos,

The Gulfco workplan & schedule, developed by the Gulfco Site Team, are attached. Construction Completion is slated for 8/21/2011 based on the RI/FS UAO requirements, accelerated regulatory reviews, and construction done as a removal under an AOC.

Please let me know if you have any questions on this.

Thanks,

Gary Miller, P.E.
Remediation Project Manager
EPA Region 6 - Superfund (6SF-RA)
(214) 665-8318



miller.garyg@epa.gov Gulfco Sch UAO RI-FS and AOC Removal.pdf Gulfco Critical Path Work Plan 1-29-2010.doc