

{ Send to address list }

RE: Gulfco Marine Maintenance Superfund Site Schedule

Dear :

The purpose of this letter is to call for a technical meeting between the Environmental Protection Agency (EPA) and representatives of the companies responsible for the Gulfco Marine Maintenance Superfund Site (Site) regarding the activities and schedule for the remaining work to be done at the Site.

The EPA believes that completion of the remaining work could be accomplished at an earlier date than the one currently envisioned if removal activities were performed while the remedial investigation and the feasibility study are in progress, rather than at the end of the remedy selection. The removal activities could address the above ground storage tanks, repair of the cover for the former impoundments, installation of a ground water monitoring system, installation of a fence and signage to restrict access to the former impoundments, and institutional controls for the Site. While the EPA believes that these actions may be necessary for the Site, the EPA cannot make a determination at this time that these actions will constitute all actions required for the Site. That determination can only be made following completion of all investigation activities, notification of the public regarding the Site conditions and a recommended remedy, and consideration of any public comments received on the recommended remedy.

I would suggest a meeting within the next month to address this. The meeting would be held at the EPA office in Dallas, Texas. Should you agree to this meeting, please notify me at (214) 665-8318, or by email at miller.garyg@epa.gov, regarding your availability so that a meeting could be scheduled.

Sincerely yours,

Gary Miller
Superfund Remedial Project Manager

cc: Luda Voskov (TCEQ)
Tom Mariani (DOJ)

ggmiller:7/28/2009:\gulfco\gulfco schedule meeting request.doc

SANCHEZ
6SF-RA

WILLIAMS
6SF-R

FAULTRY
6SF-R

NANN
6RC-S

PEYCKE
6RC-S