

From: [Mason, Steve](#)
To: [Mason, Steve](#); [Ruhl, Christopher](#); [Brescia, Nicolas](#); [Rhotenberry, William](#)
Cc: [McAteer, Mike](#); [Vela, Austin](#); [Acevedo, Janie](#)
Subject: BRIEFING BULLETS—04/16/13 am
Date: Tuesday, April 16, 2013 9:27:00 AM

BRIEFING BULLETS—04/16/13 am

-

Exxon crews removed the broken pipeline on April 15th and will be transported to an independent third-party laboratory for metallurgy testing; Exxon will have the replacement section of pipe in place by the end of today or tomorrow morning. Several news media outlets covered the event.

EPA/START performed one air monitoring for re-entry yesterday; no air monitoring for re-entry is scheduled for today.

EPA, ADEQ, ADH, and the LOSC met yesterday to plan for air sampling of houses as part of the re-entry process.

Unified Command agreed to change the operational period to 7 days, starting today.

At least two members of the House of Representatives will be visiting the site on Sunday.

The RP is removing a portion of the storm sewer and water line adjacent to Starlite lane to remove small amounts of oil which is under the lines.

The Attorney General's contractor conducted 1 hour air sampling in 4 residences yesterday. The RP's contractor conducted 1 hour air sampling in 2 of the residences alongside the AG's contractor.

ADEQ will sample Lake Conway again today in at 5 locations to verify no oil presence.

Approximately 29,018 bbl oil/water mixture has been collected to date.

The NPFC approved an increase to \$ 500,000 for the FPN for the Mayflower oil spill response.

Approximately 524 total personnel on site.

Approximately 4,400 feet of hard boom and 61,280 feet of absorbent boom deployed for the entire operation.

FPN Ceiling: \$ 350,000; approximate spent: \$ 252,000 (72%).