

From: [Rhotenberry, William](#)
To: [Ruhl, Christopher](#)
Cc: [Brescia, Nicolas](#); [Smith, Heath](#); [Mason, Steve](#)
Subject: Daily Bullets for 4/20/13
Date: Saturday, April 20, 2013 8:37:03 AM

BRIEFING BULLETS—04/20/13 am

EPA/START performed no air monitoring for re-entry yesterday; no air monitoring for re-entry is scheduled for today

Outdoor ambient air monitoring continues with fixed and roaming air monitoring; no significant readings have been detected

A press conference/tour is scheduled for today. Unified Command will escort the press on a tour of the neighborhood and impacted areas.

OSC Mason demobed. OSC Smith (R7) mobing in today.

Approximately 31,103 bbl oil/water mixture has been collected to date; approximately 481 total personnel on site; approximately 5,200 feet of hard boom and 68,740 feet of absorbent boom deployed for the entire operation

Exxon estimates a two to three week timeframe for completion of the Response Phase of the spill. The Response Phase consists of the removal of all visible free oil and oily debris. A Remediation/Restoration Phase will follow the Response Phase.

FPN Ceiling: \$ 600,000; approximate spent: \$ 331,500 (55%).

William Rhotenberry
Federal On-Scene Coordinator
USEPA Region 6
O: 214.665.8372
M: 214.437.9804