

From: [Shade, Kevin](#)
To: [Sanchez, Carlos](#); [Allen, Philip](#)
Cc: [Nixon, Lance](#); [Johnson, Lydia](#)
Subject: Cedar Chemical - Planned Dates in CERCLIS
Date: Wednesday, July 31, 2013 11:41:24 AM

Hi Philip and Carlos –

While reviewing Enforcement Targets in CERCLIS I discovered the dates for Cedar Chemical RI/FS start is entered as starting before negotiations are planned to be completed. RI/FS Negotiations are planned to be completed on 8/17/2014 using the 1 year rule of thumb. The RI/FS is showing to start on 5/17/2014.

Kevin

Kevin A. Shade
Superfund Enforcement Officer
US EPA Region 6
(P) 214.665.2708
(F) 214.665.6660



9459697