



A **tyco** INTERNATIONAL LTD. COMPANY

9/20/00

Tom Cook
USEPA REGION V
77 West Jackson Blvd.
Chicago, IL 60604

Subject: **Jefferson Processing Ceiling Notice**

Mr. Cook:

This letter is formal notification under USEPA ERRS Contract #68-S5-98-02 that EARTH TECH, as contractor for the USEPA Region V at the Jefferson Processing Site (D.O. #0042), anticipates costs will exceed eighty-five percent (85%) of the delivery order ceiling within the next thirty (30) days. As of the close of business 8/30/00, our total obligated cost for the project, including awaits, is [NON-RESPONSIVE], and our average cost per workday, including awaits, is approximately [NON-RESPONSIVE]. The projected average daily cost for future operations is projected to be approximately [NON-RESPONSIVE].

The current ceiling amount is [NON-RESPONSIVE] and eighty-five percent of that amount is [NON-RESPONSIVE], which we should exceed within the next thirty- (30) days.

A handwritten signature in cursive script, appearing to read "Charlie Keegan".

Charlie Keegan
Project Manager, Jefferson Processing Site

cc: Forrest Peters, FCA

946821

EPA Region 5 Records Ctr.



XX382244X