

October 17, 2013

- October 1, 2013 – LANG received draft AOC and SOW from EPA
- AOC/SOW negotiation with PRPs – LANG, General Dynamics, ATK, Explo
 - Conference Call – EPA and LANG on October 10, 2013
 - Focused on AOC process
 - LANG discouraged with DOD exclusion from AOC process
 - Additional clarification emails with LANG
 - October 22, 2013 – AOC comments due from all PRPs and conference call
- October 11, 2013 - LANG filed law suit against EXPLO Insurance for damage and remediation cost from October 2012 Magazine explosion
- LANG proposal for sale of 18 M lbs. of M6 propellant and mixed explosives at Camp Minden
 - October 16, 2013 - Conference Call – EPA, ATF, LANG
 - Announce “Surplus Explosive Material for Sale”
 - Known users
 - LPAA and GovDeals
 - LSP and ATF License verification/LSP/LDEQ/EPA review of potential buyers
 - LANG focused on liability limitations
 - Buyer accepts ownership of material once loaded for transportation
 - Buyer responsible for DOT compliance (packaging, labeling, manifest, etc.)
 - Most material is not DOT compliant (i.e. packaging/labeling)
 - Buyer listed as “shipper” on manifests
 - Buyer responsible for removal from magazines, loading onto trucks for transport and providing transportation.
 - Hold harmless agreement and proof of liability insurance
 - Certification of the intended use of the explosive material
 - Removal of the explosive material within 60 days
 - Purchase Agreement
 - Intended use of explosive material
 - Time period for consumption (by August 1, 2015)
 - Adequate storage capacity
 - Limited to no oversight for verification of the consumption of the material
 - No required stability monitoring prior to transport
 - Verified with DOD ESB (USATCES) that this poses a substantial risk
 - LANG unsure of DOT requirements for packaging, manifesting, etc.
 - Most M6 requires repackaging
 - All material requires weighing for manifest
- General Atomics (subcontract to JMC) request to remove SCWO (10 gpm) equipment
 - October 23 - Conference Call with LANG and EPA to confirm decontamination of equipment
- LANG proposal to auction EXPLO equipment at Camp Minden
 - Decontamination Required – decontamination method, containment/disposal of contamination, confirmation sampling
 - LANG to provide list of equipment for auction – requirement for decontamination
 - Potential inspection of equipment required
- October 29-30, 2013 – General Dynamics/ATK Site Inspection of Tritonal (aluminum/TNT), Nitrocellulose, M30 Propellant, Compound H6?
 - Further assessment of materials to provide potential plan for removal
 - EPA OSC present
 - November 4, 2013 - Bankruptcy Court Hearing on Motion for Sale of 2.6 – 3 M lbs. of M6 propellant in Camden, AR