

**From:** [Miller, Garyg](#)  
**To:** [Barth, Edwin](#)  
**Subject:** RE: clarification  
**Date:** Wednesday, July 31, 2013 7:48:00 AM

---

Ed,

The FS will be available on the web portal as previous documents have been. The modeling work has been completed, but I expect the model will be used to inform the river impacts of the FS alternatives.

Regards,

Gary Miller  
EPA Remedial Project Manager  
214-665-8318  
[miller.garyg@epa.gov](mailto:miller.garyg@epa.gov)

---

**From:** Barth, Edwin  
**Sent:** Wednesday, July 31, 2013 7:25 AM  
**To:** Miller, Garyg  
**Subject:** clarification

Gary, thanks for the proposed schedule, I see the FS is due soon and I am looking forward to reviewing a hard copy of the FS when available. What I am confused on is how the 3 phase (hydro, solids transport, chemical) modeling effort that was initiated fits into any activity on the schedule, since it does not appear. Seemingly, it is part of the FS, as the modeling results would define risk and cleanup levels, as well as predict remediation performance?

Edwin F. Barth, Ph.D., P.E., C.I.H., R.S.  
Office of Research and Development  
U.S. Environmental Protection Agency  
26 W. Martin Luther King Drive  
Cincinnati, OH 45268  
Telephone: (513)-569-7669  
E-mail: [barth.ed@epa.gov](mailto:barth.ed@epa.gov)

---

**From:** Miller, Garyg  
**Sent:** Tuesday, July 30, 2013 5:19 PM  
**To:** David Keith  
**Cc:** Sanchez, Carlos; Stephen Ellis ([stephen.ellis@tceq.texas.gov](mailto:stephen.ellis@tceq.texas.gov)); Linda Henry; Garry McMahan; Bob Allen; Barth, Edwin; Hayter, Earl J ERDC-CHL-MS; Turner, Philip; Walters, Donn; Salinas, Amy; Foster, Anne; Kent D Becher; Forsythe, Barry; Jane G. Sarosdy ([jane.sarosdy@glo.texas.gov](mailto:jane.sarosdy@glo.texas.gov))  
**Subject:** FW: San Jacinto River Waste Pits Superfund Site Letters

David,

EPA approves the attached schedule for the San Jacinto River Waste Pits Site. The draft Feasibility



9493971

Study will now be due by 8/30/2013.

Regards,

Gary Miller

EPA Remedial Project Manager

214-665-8318

[miller.garyg@epa.gov](mailto:miller.garyg@epa.gov)