

From: [Stephen Ellis](#)
To: [Miller, Garyg](#)
Cc: [Adrienne Love](#)
Subject: FS schedule
Date: Friday, January 31, 2014 9:17:21 AM

Gary,

How did the meeting go last night? Crystal Taylor told me it was a pretty full house.

I wanted to confirm some details regarding the project schedule so that my bosses better understand how my month-long absence in July may affect our participation. Do you have to have a ROD by the end of September for your bean count? If so, should I assume that all dates prior to the 9/20 deadline are pretty well set? Seems to me that the FS deadlines in February and March may be wishful thinking, especially if some back and forth is in order. If the FS dates are bumped (let's say) 6 weeks then will all other dates shift 6 weeks or will we just have less time to accomplish all the milestones leading up to the absolute ROD issue date at the end of September? Thanks.

Stephen



9494411