

From: [Stephen Ellis](#)
To: [Miller, Garyg](#)
Subject: RE: FS schedule
Date: Friday, January 31, 2014 10:47:32 AM

Thanks a lot, Gary.

From: Miller, Garyg [mailto:Miller.Garyg@epa.gov]
Sent: Friday, January 31, 2014 10:43 AM
To: Stephen Ellis
Cc: Adrienne Love; Sanchez, Carlos
Subject: RE: FS schedule

Stephen,

The ROD is set for Sept, but unknown now if it's a commitment/bean or not – will let you know. Your right that the schedule is tight, but there is some flexibility in April before the remedy review board. And yes, it really depends on the quality of the re-done FS that we get back, if its good, then fine, but if there are still issues then it can't be finalled & that means significant more time. Let's see what the PRPs request on additional time to revise the FS – and what gets approved, then will revise the schedule w/ your input.

On the meeting, we had a large turnout, about 125, plus newspaper & channel 2 in Houston. Heard lots of concern about health problems & desire to have the waste material completely removed; was a very lively meeting!

Regards,

Gary Miller
EPA Remedial Project Manager
214-665-8318
miller.garyg@epa.gov

From: Stephen Ellis [mailto:stephen.ellis@tceq.texas.gov]
Sent: Friday, January 31, 2014 9:17 AM
To: Miller, Garyg
Cc: Adrienne Love
Subject: FS schedule

Gary,

How did the meeting go last night? Crystal Taylor told me it was a pretty full house.

I wanted to confirm some details regarding the project schedule so that my bosses better understand how my month-long absence in July may affect our participation. Do you have to have a ROD by the end of September for your bean count? If so, should I assume that all dates prior to the 9/20 deadline are pretty well set? Seems to me that the FS deadlines in February and March may be wishful thinking, especially if some back and forth is in order. If the FS dates are bumped



9494415

(let's say) 6 weeks then will all other dates shift 6 weeks or will we just have less time to accomplish all the milestones leading up to the absolute ROD issue date at the end of September?
Thanks.

Stephen